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Tässä diplomityössä on tutkittu yhteistyötä ja sopimusmalleja kompleksisissa 
projektiverkostoissa. Motivaatio tutkimuksen toteuttamiseen perustui kohdeyrityksen 
kokemuksiin haastavista projektitoteutuksista, jotka olivat sisältäneet vaikeuksia 
urakoitsijayhteistyössä. Kohdeyritys oli myös havainnut, että käytetyt sopimusmallit 
eivät aina kannusta urakoitsijoita olemaan yhteistyökykyisiä ja motivoituneita 
saavuttamaan asetetut projektin tavoitteet. Tämän takia tutkimuksen tavoite oli löytää 
toimintatapoja, joilla voitaisiin saavuttaa parempi suorituskyky projektitoteutuksessa 
kehittämällä urakoitsijayhteistyötä ja valitsemalla sopivat sopimusmallit urakoitsijoille.  
Diplomityö toteutettiin case-tutkimuksena. Tutkimusprosessi koostui tieteellisen taustan 
tutkimisesta, projekteihin liittyvään materiaaliin tutustumisesta, haastattelujen 
toteuttamisesta, kerätyn aineiston analysoinnista ja toimenpide-ehdotuksista 
aikaisempien käytäntöjen kehittämiseksi. Valitut kuusi projektia sisälsivät onnistuneita ja 
haastavia projekteja, mikä mahdollisti laajemman näkemyksen vastata 
tutkimuskysymyksiin. Tutkimuksessa tehtiin yhteensä 12 semi-strukturoitua haastattelua, 
kun jokaisesta projektista valittiin kaksi haastateltavaa. Perusteltu vastaaminen 
tutkimuskysymyksiin mahdollistettiin vertailemalla tieteellistä taustaa ja empiiristä dataa. 
Tutkimustulokset painottavat urakoitsijayhteistyön ja sopimusmallin soveltuvuuden 
tärkeyttä projektitoteutuksessa. Urakoitsijayhteistyön huomattiin kasvavan valitsemalla 
aikaisemmin hyvää yhteistyötä tehneitä urakoitsijoita, aikaisella yhteisellä suunnittelulla 
ja käyttämällä taloudellisia motivointikeinoja. Tiedonjaon määrän ja laadun huomattiin 
olevan enemmän riippuvaista sopimusmallin valinnasta. Tutkitut sopimusmallit olivat 
kiinteän hinnan sopimus, yksikköhintasopimus, kulukorvaussopimus, avoimen kirjan 
sopimus ja allianssisopimus. Tutkimus näyttää, että nykyinen enemmän hintaan 
perustuva sopimus ei takaa hyvää urakoitsijayhteistyötä, mikä korostaa yhteistyötä 
edistävien sopimuksien käyttöä. Sopimuksen hyvää toimeenpanoa edistävät urakoitsija-
arviointi, aikainen suunnittelu, yhteistyön motivointikeinojen käyttö, yhteinen sopiminen 
projektin aikana ja projektin arviointi sen päätyttyä. Näiden tekijöiden toimeenpanon 
oletetaan olevan todennäköisempää yhteistyötä edistävillä sopimuksilla kuin nykyisillä 
sopimuksilla.  
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This thesis examined cooperation and contract models in complex project networks. The 
motivation to conduct this research originated from challenging projects that had included 
struggles with contractor cooperation and project execution. Additionally, the target 
company of this thesis had experienced that currently used contracts do not always 
encourage contractors to be cooperative and motivated to meet the mutual project 
objectives. Therefore, the research objective was determined to find practices that could 
enhance overall performance in project execution by improving contractor cooperation 
and selecting the most appropriate contract models for contractors.  
This research was conducted as a case study. Research process consisted of analyzing 
scientific theory, examining target company´s case materials, conducting interviews, 
analyzing the collected research data and suggesting improvements for future practice. 
The selected six projects consisted of successful and challenging projects, which enabled 
answering research questions in a comprehensive fashion. Two persons were selected 
from each project and thus 12 semi-structured interviews were conducted. By comparing 
scientific theory and empirical material, answers for the research questions were formed.  
Research results emphasize the importance of contractor cooperation and suitability of 
the contract model on the success of project execution. Contractor cooperation in project 
network is improved by using familiar contractors, pursuing early planning together and 
using financial drivers. However, information sharing is more dependent on the selected 
contract model. Evaluated contract models in this research were fixed price contract, unit 
price contract, cost-reimbursable contract, open book policy and alliance model. Analysis 
regarding alternative contract models shows that the currently used price-oriented 
contracts do not ensure high level contractor cooperation consistently, which emphasizes 
the need of using cooperation-enhancing contract models. Implementing contract models 
into practice should consider contractor evaluation, early planning, providing drivers for 
cooperation, using relational governance methods in project execution and evaluating 
project thoroughly after completion. This research shows that implementing these factors 
is more likely with cooperation-enhancing contract models than the currently used price-
based contract models. 
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LIST OF TERMS AND ABBREVIATIONS 
EPC  Engineering, Procurement and Construction 
Construction Construction activities that include erection, installation and 
assembly works 
Fixed price contract An arrangement where contractor accepts to meet the contract 
terms with a firm price that is agreed mutually with the buyer. 
Unit price contract An arrangement where contractor gets payment for every 
finished unit of work that is based on an estimate. 
Open book policy A policy of revealing all possible financial data from the 
supply chain among the parties in a contract.  
Alliance model  An arrangement where risks, gains and fails are shared by 
defining an agreement that is suitable for all contractual 
parties.        
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1. INTRODUCTION 
1.1 Background and motivation  
Pursuing cooperative relationships is seen to be extremely rare in the construction 
industry (Jiang et al. 2012). Construction projects are often carried out in a project 
network, where multiple independent parties are forced to work together (Sydow & Staber 
2002). Often it is seen that each contractor has their own reasons for participating in a 
project network, which might result in pursuing own objectives over the mutual project 
objectives (Tiwari & Gupta 2012). However, fostering cooperation has proved to be 
beneficial in carrying out projects in terms of cost reductions, schedule, quality and 
innovativeness (M. Cao & Zhang 2011). Therefore, more and more examination about 
possibilities of enhancing cooperation has been conducted in the construction industry 
(Pal et al. 2017). 
Moeller et al. (2006) claim that the role of purchasing has changed into more strategic 
than before as the new approach consists of multiple relationship-developing elements. 
Thus, this research finds close cooperation between buyers and suppliers vital in order to 
be competitive. Hence, the target company of this thesis is looking for new cooperation-
enhancing models and practices. By finding new approaches the target company could be 
more capable of meeting the determined project objectives.  
Still, a successful execution of implementing a more cooperative relationship can be 
challenging and far from easy (Piercy 2009). For example, sharing gains from cooperation 
equally and fairly can be hard to fulfill, which may result in having negative effects on 
the buyer-supplier relationship (Lambert & Schwieterman 2012). Because of this, more 
focus should be put on contract management. It has been noticed in the research of this 
academic field that there is no information on how contracts could improve coordination 
and readiness towards adapting to sudden changes (Schepker et al. 2014). Consequently, 
it is relevant to investigate in this thesis if selecting the most appropriate contract model 
has a significant influence on improving contractor cooperation and at the same time 
contributes to a better project execution. Furthermore, finding answers to this could 
explain more thoroughly if factors not dependent on the most appropriate contract model 
have more significant impacts on the project outcome.  
Motivation to conduct this research for the target company originates from executed 
complex projects, which contained challenges in cooperation with contractors. In addition 
to challenges in cooperation, there has been complexity associated with strategies how to 
make a contract that could be beneficial and motivating for both sides. These elements 
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related to project business have resulted in significant unexpected costs with project 
executions, which motivates the target company to react and plan preventive actions for 
these kinds of cases. Furthermore, target company´s corporate strategy has stated that 
carrying out projects should be more transparent and predictable in the future. To meet 
this objective, more sustainable and effective supplier relationship management policies 
need to be implemented.  
1.2 Research objective and expected results 
The determined research objective is linked to the background of the target company. The 
main objective of this research is defined as: 
The main objective of this research is to find practices how overall performance could 
be increased in project execution by developing contractor cooperation and selecting 
the most appropriate contract models for contractors.  
Research objective is determined to be achieved by analyzing both scientific literature 
and case study based empirical material. The desired overall performance of the target 
company consists of several factors. Overall performance is determined to be increased 
by carrying out projects in schedule, within budget and with excellent quality. 
Additionally, increasing overall performance is defined to cover factors that improve 
communication, contribute to the ultimate goal of having no safety issues, increase 
innovativeness by being ready to sudden changes and result in sustainable long-term 
relationships with contractors. Thus, more competitive advantage can be achieved in the 
target company´s market area.  
Research results should also provide an action plan for the future. Thus, expected results 
of the research should determine guidelines that could enable a more fluent project 
execution. The created guidelines would possibly be used in decision-making with 
contractors in future projects. 
1.3 Research questions 
Three research questions are determined, which are linked to the objective of this 
research. The defined research questions are presented and explained below. 
RQ1: How could cooperation be developed with contractors on complex project 
networks to positively influence on achieving project objectives? 
With the first research question, the objective is to find characteristics and factors that 
could enhance cooperative behavior in target company´s project network. Furthermore, 
answering this question sufficiently enables to have the information how contractors 
should be managed in the project network. Altogether, the found factors should encourage 
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contractors to a greater level of cooperativeness, which could contribute to having success 
in carrying out projects.  
RQ2: What are the alternative contract models that could be used with contractors? 
Answering the second research question enables having the information about contract 
models that could be used with different kinds of contractors. The objective is to find 
requirements, benefits and challenges related to all alternative contract models. 
Determined focus is set on evaluating contracts that are used currently but also contracts 
that could be viable options with future projects. Finally, the recommendations for using 
the evaluated alternative contract models are defined. 
RQ3: What should be considered in implementing alternative contract models into 
practice to have positive effects on carrying out projects? 
The third research question focuses on what factors should be considered in the 
implementation of suitable contract models. By recognizing the factors that have the 
greatest impacts, a higher likeliness of succeeding is enabled for a more fluent project 
execution.  
1.4 Research context and limitations  
The target company provides large scale technology solutions for the energy industry, 
which demands a wide range of skills in managing supplier base. To be successful in 
completing these projects on time and within budget, high levels of cooperation and 
coordination should be implemented in design, construction and completion phases. 
Projects are always customized based on customer needs and customers are located 
globally around the world, which results in additional levels of complexity for managing 
projects in line with expectations. Since these projects are always complex, proper 
planning and estimating is necessary for being successful.  
As the first limitation, the focus is narrowed to target company - contractors interface. 
Therefore, this thesis has limited the clients outside the scope of research. Additionally, 
material suppliers and external engineering services are limited outside the scope of 
research. However, the effects of clients, material suppliers and engineering services 
should be kept in mind when the characteristics affecting the functioning of project 
network are evaluated. As another limitation, focus of this thesis is set on activities that 
affect work at construction site. The term construction in this thesis is defined to cover 
construction activities that include erection, installation and assembly works. This way 
the term construction is more applicable to the context of the target company. Figure 1 
illustrates the network model that is present in all construction projects of the target 
company. 
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Figure 1.   Project network for the target company (altered from Naoum 1994). 
Figure 1 shows that the target company has multiple relationships to manage in every 
project, which increases the level of complexity in project execution from start to finish. 
Thus, the target company is participating in a project network, where multiple parties are 
working together and cooperating. The client has contracted the target company as the 
main contractor, who has the greatest responsibility of project outcome. The number of 
managed contractors and subcontractors in a project network is dependent on the 
individual characteristics of every project. 
1.5 Structure of thesis 
This thesis covers four chapters that are illustrated in Figure 2 below. The literature 
review part displays scientific theories linked to the research topic. In the chapter of 
research methodology part, the decisions and actions related to conducting this thesis 
work are explained. In the chapter of case study, the empirical findings are presented and 
explained clearly. Lastly, the chapter of discussion and conclusions is determined to 
compare the findings of literature review to the findings of this case study. The set 
research objective is determined to be met with this analysis. After Figure 2, the content 
of all chapters is explained in a more detailed fashion.  
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Figure 2.   Structure of the thesis  
Literature review consists of three separate parts that are buyer-supplier relationships, 
project networks and contracting suppliers. Each part consists of scientific articles that 
are selected to offer a theoretical viewpoint on answering the determined research 
questions. The covered topics in the part of buyer-supplier relationships are importance 
of purchasing, cooperation and characteristics affecting buyer-supplier relationships. The 
second part considers project networks where basics of project management, 
characteristics of construction industry and managing project networks in alternative 
ways are discussed. The third and last part of literature review is contracting suppliers, 
which covers themes of contract, contract management, selection criteria for contractors, 
alternative contracting approaches and alternative contract models. Each literature review 
part includes a summary that briefly wraps up the covered topics. 
All activities regarding conducting this research are presented in the chapter of research 
methodology. First off, characteristics of this research are explained. After this, the 
research process is presented. This research process consists of case selection, data 
collection and data analysis. The choices regarding each research process stage are argued 
with scientific literature and other factors that affected conducting research.  
Empirical material is discussed in the chapter of case study. This chapter covers four 
sections, which are background information, contracting, contractor relationships in 
project network and lastly summarizing final questions. Characteristics presented in these 
sections are categorized to successful and challenging projects.  
1. 
Introduction
2. Literature 
review
•Buyer-supplier 
relationships
•Project networks
•Contracting 
suppliers
•Summary
3. Research 
methodology
•Case selection
•Data collection
•Data analysis
4. Case study
•Background 
information
•Contracting
•Contractor 
relationship in 
project networks
•Final questions
5. Discussion 
and 
conclusions
•Discussion
•Conclusions
•Theoretical 
contribution
•Limitations and 
future research
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The last chapter of discussion and conclusions is determined to summarize and analyze 
the covered research topic. The discussion part compares and analyzes the similarities 
and differences between literature review and empirical interview material. This 
discussion part seeks to answer the set three research questions in a thorough and reasoned 
fashion. After addressing the research questions, conclusions of this research are 
presented and theoretical contribution of this research is discussed. Lastly, the set research 
limitations and future research considerations are explained.  
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2. LITERATURE REVIEW  
2.1 Buyer-supplier relationships 
Three separate topics are discussed in this section of buyer-supplier relationships. After 
explaining the importance of purchasing, cooperation is defined and the characteristics 
affecting buyer-supplier relationship are covered. Lastly, a summary of covered themes 
is presented. In this thesis, a buyer-supplier relationship is defined to be between the target 
company and a contractor.  
2.1.1 The importance of purchasing  
Purchasing is stated be of major importance for various organizations. By focusing 
strategically on purchasing, an organization makes gaining cost reductions possible and 
controls operations´ costs in a better way. (Heikkilä et al. 2013, p. 8-9) According to 
Weele (2014, p. 3), the term of purchasing is defined below:  
“The management of the company´s external resources in such a way that supply of all 
goods, services, capabilities and knowledge which are necessary for running, 
maintaining and managing the company´s primary and support activities is secured 
under the most favorable conditions.” 
Weele (2014, p. 3) states that purchasing has received a major role in business 
management since the market conditions have become fiercer than before. Hence, proper 
cooperation with suppliers is needed as more than a half of total costs are stated to be 
purchased. Weele adds that handling purchasing activities enables an organization to be 
both profitable on short-term and achieve a stable competitive market position. (Weele 
2014, p. 3) Heikkilä et al. (2013) state that purchasing can enable obtaining value for the 
purchasing organization in the form of innovativeness from suppliers, which can further 
support reaching a long-term position in the market regardless of the line of business. 
Based on this presented information, it can be assumed that purchasing has a major role 
in project business networks.  
Managing purchasing activities in project networks and in the construction environment 
have some characteristics that are worth considering. According to Bemelmans et al. 
(2012) there has been a transition resulting in main contractors having a higher 
responsibility of completing the project as planned. However, main contractors might not 
always have all the skills and abilities to cope on their own. Thus, purchasing activities 
from other organizations is sometimes necessary. (Bemelmans et al. 2012) In addition, 
Martinsuo & Ahola (2010) see that a project execution linked to a high level of 
complexity requires the main contractor to purchase external expertise from suppliers. 
8 
One reason for a growing interest in developing buyer-supplier relationships is stated to 
be outsourcing (Krause et al. 2007). Outsourcing is described as a decision based on 
organization´s strategy, where parts of current activities are performed externally. Thus, 
this organization relies on the external supplier to carry out these activities in line with 
set specifications and objectives. (Heikkilä & Ketokivi 2009, p. 138) 
2.1.2 Cooperation 
Currently, companies are having more and more intense competition in their own market 
segments. Thus, more efforts are made to enhance cooperativeness with other companies. 
Having proper cooperation with other parties might also lead to a more competitive 
position in long-term. (Naesens et al. 2009) There are multiple definitions for both 
cooperation and collaboration in scientific literature. However, the line between these two 
terms is seen unclear between different academic fields.  
According to Dietrich et al. (2010), collaboration is defined as work towards mutual 
objectives, which mainly covers the elements of continuous information exchange and 
learning with the parties involved. However, this thesis finds cooperation to be a synonym 
for collaboration, which makes this definition valid for cooperation too. Practicing proper 
cooperative behavior in buyer-supplier relationships is stated to consist of seven 
important factors. This list is said to consist of exposing enough information, having 
mutual goals, joint decision-making procedures, determining fair incentives together, 
having joint resources, focusing on adequate communication among parties involved and 
lastly creating knowledge together. (M. Cao & Zhang 2011) In addition, both selecting 
the appropriate control mechanisms and commitment of directors or managers is seen 
vital, if cooperation is to be implemented properly (Gullett et al. 2009).  
Scientific literature has found many benefits associated with managing buyer-supplier 
relationships in a cooperative fashion. By concentrating on the earlier listed seven factors. 
a buyer-supplier relationship could benefit from a higher level of effective 
communication, a lower likeliness of cost overruns and new innovative ideas for running 
operations (M. Cao & Zhang 2011). This supports the earlier presented claim of 
cooperation being something to go for in the purchasing activities too.  
However, establishing a more cooperative relationship may not always be the best option 
for doing business, which has been evident in some attempts of pursuing partnerships 
(Lambert & Knemeyer 2004). It has been noticed that the desired level of cooperation 
and gains are not always met in a satisfactory manner. One explanation for this is seen to 
be the feeling of not benefiting similarly from the relationship as the other party involved.  
(Nyaga et al. 2010) Embarking on a partnership is often seen to be a high cost process, 
since it is often demands more than expected. Thus, a successful cooperative relationship 
should provide more benefits to the organization than the previously established 
relationship. (Lambert & Knemeyer 2004) As barriers for cooperation are claimed to be 
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a lack of organizational support, insufficient management skills and poor arrangements 
done in the buyer-supplier relationship (Patel et al. 2011). Thus, the characteristics having 
significant effects on the success and cooperation of buyer-supplier relationships are 
discussed next.  
2.1.3 Characteristics affecting buyer-supplier relationships 
In this part, characteristics affecting the success of buyer-supplier relationships are 
discussed. The discussed factors linked to cooperativeness are trust, commitment, 
communication, innovativeness and contextual factors, which are presented in Figure 3.  
  
Figure 3.   Characteristics affecting cooperation in buyer-supplier relationships.  
Trust 
Creating trust is claimed to be significant in managing buyer-supplier relationships. Trust 
is defined as buyer´s expectation of supplier acting in the desired and agreed fashion, 
where neither party tries to exploit another unknowingly. (Sako & Helper 1998) Another 
definition says that trust is a perception of how parties see each other to have belief in one 
another and present good-natured behavior (Nyaga et al. 2010, originally Ganesan 1994). 
There are two forms of trust, which are inter-personal and inter-organizational trust. 
Recent academic literature has seen that business-oriented organizations are interested in 
both forms. (Sako & Helper 1998) Going for trust is also seen vital for the functioning of 
project networks (Sena Ferreira et al. 2012). The major risks of having too high a level of 
trust are the leaks of vulnerable business information and failures to meet the expected 
performance. Often these concerns are avoided with legal matters. (McCutcheon & Stuart 
2000)  
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Still, there are multiple benefits related to establishing trust in buyer-supplier 
relationships. By putting more efforts in creating trust may lower the risks of failing in 
supplier governance. This study claims that trust can affect one´s reputation, which 
accordingly should result in reducing supplier opportunism. (Johnson & Houston 2000) 
Furthermore, Ian Stuart et al. (2012) state that a good level of trust enables performance 
development in terms of gaining a better position in the market, achieving a higher level 
of customer satisfaction and enabling more profitable results.  
In the construction sector, achieving trust between a client and a contractor is often a 
challenging process. The major reason for this challenge is the fact that unfamiliar 
organizations should cooperate and work together in projects that consist of great 
uncertainties with being successful. (Laan, Noorderhaven et al. 2011) Another notice of 
trust-building in the industrial sector is that the quality of products and consistency in 
delivering goods on time are major contributors to building trust (Ian Stuart et al. 2012).  
Nyaga et al. (2010) see that the buyer usually experiences trust to influence more 
significantly on the satisfactoriness of a buyer-supplier relationship than suppliers do. In 
addition, trust is said to enable a situation, where hierarchical behavior is not needed in a 
large extent with managing suppliers. As a prerequisite for this is that there cannot be any 
signs of opportunism, when organizations are planning for business activities that require 
trust. (Sako & Helper 1998) Simultaneously, a successful relationship needs mutual 
respect for each other´s opinions (Gullett et al. 2009).  
Commitment 
Commitment in this thesis is defined as continuous motivation towards maintaining and 
respecting the established relationship and the agreed specific characteristics (Graca et al. 
2015, originally Moorman et al. 1993). Martinsuo & Sariola (2015) state that commitment 
is one factor having an influence on developing a cooperative relationship. Commitment 
of parties in a buyer-supplier relationship is significant in terms of lessening the amount 
of non-value added activities and boosting performance. This approach applies also to 
project business networks. (Mele 2011) Still, Gadde et al. (2010) point out the fact that in 
the construction sector it is not too common to make commitments to significantly 
cooperative relationships. 
A steady relationship is stated to be vital in achieving long-term benefits from buyer-
supplier relationships. The way parties see each other is extremely important in meeting 
the desired level of commitment. If one party feels like the other is not having the same 
objective, the level of satisfaction is claimed to drop significantly. Hence, both 
commitment and trust have significant roles in the likeliness of success. (Yang et al. 2008) 
Establishing a greater level of commitment to a buyer-supplier relationship might need a 
longer time than just one single project, which is seen as a typical issue with practicing 
business in the area of complex projects. Especially in a commitment-based relationship 
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cooperation is said to play a key role in the project execution stage. (Martinsuo & Ahola 
2010)  
A greater level of commitment is claimed to be an obvious consequence from having an 
optimal level of trust in a buyer-supplier relationship (Jiang et al. 2012). By having 
multiple positive encounters with one another, parties commit in a stronger way towards 
understanding each other´s viewpoint and objectives. This approach includes taking 
possible variating cultural elements into account with decision-making procedures. 
Additionally, this kind of thinking is a majorly linked to so called relational social capital, 
which is seen as one way to manage buyer-supplier relationships. (Villena et al. 2011) 
Concentrating on enhancing the degree of social capital is usually linked to developing 
long-term relationships (Krause et al. 2007). 
Communication and information sharing 
Communication can be defined as the transfer of different forms of data, ideas and 
experiences that are discussed with project partners. This definition is present especially 
with construction projects, which applies very well to the context of the target company. 
(Hui et al. 2017, originally Tang et al. 2006) 
Paulraj et al. (2008) state that a proper level of communication is a key element in 
achieving collaborative work and improved performance in buyer-supplier relationships. 
This article adds that communication may also lead to practices enabling better quality 
and readiness towards adapting to sudden changes. However, the earlier discussed trust 
does not always obligate one party to provide all the information in a buyer-supplier 
relationship. This approach is discussed later with the open book policy, where the 
amount of shared information variates based on the specific characteristics of a buyer-
supplier relationship. (Romano & Formentini 2012). 
Still, it is stated the level of information exchange should be open enough to achieve 
cooperation and the benefits it entails (Martinsuo & Sariola 2015). As an example, 
establishing a strategic alliance demands for several information channels, since the 
expected collaboration-related benefits from the relationship are higher (McCutcheon & 
Stuart 2000). The importance of open information exchange is discussed further with 
project networks in chapter 2.2.4, where the importance of communication and 
complexity rise in a significant fashion (Ruuska et al. 2009). 
Innovativeness and continuous improvement  
In the industrial sector, the constantly changing environment forces companies to be 
innovative. This approach is also stated to be a relevant source of gaining more 
competitiveness in any business environment. (Sena Ferreira et al. 2012) However, 
traditionally in the construction environment the level of innovativeness is recognized to 
be low (Scheublin 2001). Still, more and more clients are asking for innovative solutions 
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from contractors (Bemelmans et al. 2012). It has been noticed that the supplier´s 
knowledge on their customer´s processes and objectives enables a higher possibility to be 
innovative, which at the same time needs continuous and coherent communication in the 
buyer-supplier relationship (Pihlajamaa et al. 2016, originally Un et al. 2010).  
Innovativeness in buyer-supplier relationships is defined in this thesis as the scope of 
buyers working with suppliers to come up with new processes, products and services (M. 
Cao & Zhang 2011). Based on these articles, it can be stated that innovativeness may 
have effects on continuous improvement especially in terms of coming up with new better 
processes. Innovativeness in terms of continuous improvement is also one relevant 
element of lean thinking (Erik Eriksson et al. 2010), which is discussed more thoroughly 
in chapter 2.2.2.  
According to Kim et al. (2015) the major limitation for being innovative is the lack of 
proper resources inside the organization. Thus, collaboration with suppliers is claimed to 
be essential in carrying out innovative solutions for processes, products or services (M. 
Cao & Zhang 2011). Patel et al. (2011) add that innovativeness is more likely to occur, 
when new ideas are shared in a collaborative working environment. Furthermore, 
concentrating on trust plays a key role for the generated innovativeness in buyer-supplier 
relationships (Sako & Helper 1998). Typically, the not so traditional contracting models 
with the nature of incompleteness are said have more positive effects on the amount of 
innovativeness (Sumo et al. 2016). 
Contextual factors 
Contextual factors are seen to have variating effects on project execution. Ruuska et al. 
(2013) see that contextual factors affecting buyer-supplier relationships can be 
categorized into four sections, which are the effect of clients, the effects of other suppliers, 
project-specific characteristics and the existing situation in the market. In this literature 
part the focus is on the dominant culture, the longitude of a buyer-supplier relationship 
and the amount of complexity involved in the situation. 
Culture is seen to have a significant impact on buyer-supplier relationships. Especially 
culture-specific values and behaviors modify actions in practices and business operations. 
For example, in Asian cultures being loyal and putting more effort on long-term 
relationships is far greater than in Western cultures. (Hwang et al. 2013) Ruuska et al. 
(2011) see that the practices used for governing suppliers variate in different countries, 
which supports the importance of the dominant culture.  
The longitude of a buyer-supplier relationship is seen to have an influence on the success 
of project execution. It is stated that the knowledge got from previous projects should be 
utilized in future projects to be more successful. (Ruuska et al. 2011) Furthermore, 
working together becomes more fluent as dominant practices become more familiar with 
a relationship that lasts longer (Gadde et al. 2010). 
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The amount of complexity sets guidelines for the practices that should be used in 
governing a buyer-supplier relationship. When the level of complexity gets higher more 
focus should be put on coordinating suppliers´ activities. Mainly coordination is about 
sharing information in the buyer-supplier relationship. Especially utilizing and sharing 
tacit knowledge for both parties is vital, since finding mutual understanding is seen 
necessary in complex circumstances. Thus, a more close and cooperative relationship is 
often needed with the supplier. One way of lessening the amount of complexity is claimed 
to be using significant efforts on the documentation of organization´s tacit knowledge. 
(Heikkilä et al. 2013, p. 135-136)  
2.1.4 Summary 
Managing buyer-supplier relationships has been a clear interest in the academic field in 
recent years. The inability of main contractor to possess all the information needed for 
project execution has resulted in a surge in purchasing activities externally from other 
organizations. Consequently, managing these relationships is vital for achieving the 
mutual project objectives. As the contextual factors of the target company are extremely 
complex, proper cooperation and coordination is needed. Pursuing higher levels of trust, 
commitment, communication and innovativeness are something to go for as they all are 
seen to theoretically contribute to carrying out projects in an improved fashion.  
However, improving all the levels of characteristics affecting buyer-supplier relationships 
is far from easy because contractors might have their financial objectives in mind. 
Opportunistic behavior plays a huge role in making a beneficial cooperative relationship 
possible. In addition, trust and commitment are strongly linked to each other, where the 
achieved levels of both are dependent on the actions practiced by contractors. If 
opportunistic behavior occurs, trust and commitment in the relationship are damaged and 
simultaneously cooperative behavior decreases in a drastic way between parties involved. 
Furthermore, it can be claimed that pursuing opportunistic behavior may also diminish 
the openness of information exchange and communication. As being innovative needs 
close cooperation, having low levels of trust, commitment and information exchange can 
lead to being unsuccessful with producing innovative products, processes and procedures. 
Lastly, contextual factors such as culture, longitude of relationship and complexity of the 
situation add their own contribution to the level of facing difficulties. 
As an assumption, there should be a clear motivation for contractors to pursue cooperative 
activities that could override the need for opportunism. The level of difficultness in 
managing buyer-supplier relationships rises significantly when the target company must 
monitor multiple parties simultaneously. Therefore, the importance of improving trust, 
commitment, communication, innovativeness and recognizing contextual factors in these 
relationships surge as the amount of complexity is greater.  
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2.2 Project networks 
The second section to be discussed in this literature review is project networks. This part 
is determined to cover four parts, which are the basics of project management, 
characteristics of construction industry, managing project networks, alternative 
approaches for project network governance and lastly a summary of the introduced 
themes. 
2.2.1 Project management  
There are multiple definitions for a project in the academic field. An old definition 
describes a project to be a direct and clear concept that aims for achieving a specific goal 
by using significant coordination in human interaction (Bennett 1983). A more recent 
definition by Mele (2011) claims a project to be an event linked to handling products, 
services and work in a complex environment, where the ultimate goal is to deliver the 
wanted outcome to the end customer in terms of time and budget. Accordingly, projects 
are often considered to be temporary organizations, which seem to have an inter-
organizational environment (Sydow & Braun 2018).  
In literature, multiple objectives for project management are described. Already in the 
1980s, the objectives of successful project management were based on aspects associated 
with time, financial outcome and quality that means performance in technical matters 
(Bennett 1983). In a supporting way, another study claims that staying in budget and 
keeping up with the determined schedule are seen to be the key traditional objectives of 
project management (Çebi & Otay 2015). Furthermore, one objective is to ensure a 
sufficient level of client satisfaction (Naoum & Egbu 2016). The person in charge should 
also be conscious of the fact that budget and schedule objectives need to be considered in 
decision-making simultaneously. However, coping with the hectic nature of a project 
execution might make this approach less likely to be achieved. (Çebi & Otay 2015) 
Still, managing projects is noticed not to be an easy task because of various factors 
affecting the project execution stage. Organizations may confront difficult occasions 
because of the project´s individual characteristics, uncertainties in the environment, 
scarce amount of resources, the scope of project and a high level of complexity. (Çebi & 
Otay 2015) In management literature, identifying key success factors for project 
completion has been a common research topic for a long time. The top factors having 
effects on a successful project execution are stated to be proper project control, adequate 
planning and having the client present in all stages of the project. (Toor & Ogunlana 2009) 
Pal et al. (2017) state that managing international construction projects should include 
well-working supply management procedures, a solid level of delivery reliability and 
capabilities of  solving problems in a continuous flow. 
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2.2.2 Characteristics of construction industry 
Projects in the construction industry are described to have some specific characteristics 
that separate them from typical projects. EPC project is defined as a project covering 
activities of engineering, procurement and construction activities that enable executing 
the project in a lump sum turnkey basis (Tahir 2004). In addition, there has been a lot of 
research on project networks in the construction industry (Dietrich et al. 2010). The 
characteristics to be covered are summarized in Figure 4. 
 
Figure 4.   Characteristics of the construction industry.  
In the construction sector, there has been a relevant change in the sharing of 
responsibilities in projects, since the main contractors are outsourcing more and more of 
their activities. This change is almost opposite to the traditional construction activities in 
the past, where the main coordination and decision-making was often the responsibility 
of the client. Since main contractors are said not to possess all the needed information 
and skills, outsourcing proves to play a key role in managing projects. Consequently, this 
increases the importance of the main contractor to sufficiently concentrate on handling 
supplier relationships. (Bemelmans et al. 2012) Every project entails multiple parties, 
which supports the significance of proper supplier relationship management (Pihlajamaa 
et al. 2016). However, the transition of focusing on more cooperation-enhancing activities 
is not noticed to be extremely fast (Pal et al. 2017). Typical struggles with construction 
progress are seen to be the distance between designing and implementing, insufficient 
level of communication and changes that lead to more complexity in the project 
environment (Naoum & Egbu 2016).  
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According to Jiang et al. (2012), establishing a full-scale long-term cooperative 
relationship is not extremely common in the construction industry. Moreover, the level 
of adequate information exchange during a construction project might not always be 
enough between the involved parties (El-Saboni et al. 2009). As the most common 
fashion, relationships in the construction industry are occasional and temporary. Still, 
there are some examples, where buyer-supplier relationships are established for a longer 
time. This occasion is mostly based on the fact that the construction industry is considered 
to be in a project business environment, where parties have worked together in multiple 
past projects. (Gadde et al. 2010) As one construction project is quite a short event, 
innovativeness is not that likely to be achieved during one single project (Erik Eriksson 
et al. 2013). Furthermore, a few factors explain the small interest in launching a long-
term cooperation-involving relationship. The large demand of alternative suppliers results 
in a competitive situation among possible suppliers, which also lessens the interest of the 
buyer to concentrate largely on one specific supplier. (Gadde et al. 2010) Still, the 
challenge of parties to be opportunistic is seen relevant in the construction industry. 
Furthermore, this opinion is stated to be applicable to other industrial sectors too. (Ruuska 
et al. 2011)  
Introducing the lean construction method provides some further insight on the 
characteristics of the construction industry. As one approach for achieving a successful 
project execution is to focus on lean project management. (Erik Eriksson et al. 2010) Lean 
thinking and its methods originate from production management. The idea of lean is to 
install a clear and straightforward process, which focuses on diminishing waste, 
maintaining high quality and providing synergic benefits to the parties involved. (Shah & 
Ward 2003) Implementing the Lean construction methods is noticed to result in staying 
in budget, being ahead of schedule and providing more satisfaction to the subcontractors. 
Furthermore, the amount of safety issues was stated to be lower than with other similar 
kinds of projects. (Salem et al. 2006)  The essential elements of lean construction are 
stated to be: (Erik Eriksson et al. 2010) 
 Reduction of non-added value,  
 concentrating on the end customer,  
 establishing a culture of continuous improvement, 
 encouraging on having cooperative relationships.  
However, it is stated that all lean production methods can not be implemented into the 
construction environment. Firstly, in this context manufactured items are not delivered to 
the end customer by using logistics. Furthermore, all projects are unique and therefore 
need continuous communication with the client, if changes are made to the instructions. 
Lastly, the amount of complexity is higher than in manufacturing, since there are no 
repeated activities like in the production environment. In addition, high complexity 
results from having multiple subassemblies, which involve interaction with multiple 
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contractors and other parties. (Salem et al. 2006) Thus, it is relevant to analyze project 
networks in the next chapter.  
2.2.3 Managing project networks 
Managing projects in the environment of a network has been gaining relevant interest in 
the academic field for a long time (Çebi & Otay 2015). Accordingly, there are multiple 
definitions and characteristics described for project business networks. Sydow & Staber 
(2002) define project networks as “an organizational form of production and exchange 
among functionally interdependent but legally autonomous firms and individuals.” 
Another study adds that project networks are stated to be constantly changing and 
temporal (Larson et al. 2007). Sydow & Staber (2002) state that even though the duration 
of a project is only temporary, the actions of participants in the network are affected by 
experiences of previous projects and possible future businesses. These projects carried 
out in a project network are claimed to be highly complex. Therefore, projects carried out 
in a project network are sometimes called even major or giant projects. (Ruuska et al. 
2009) 
Typically, the project network approach is used with circumstances that are associated 
with large scale projects or high technology related knowledge (Tiwari & Gupta 2012). 
Especially with knowledge requiring tasks, the project network approach is said to enable 
increasing the likeliness of being successful by searching, analysing and developing 
knowledge from the network. Furthermore, this kind of action could result in the best case 
to more innovativeness from network members who possess various skills. (Cummings 
& Pletcher 2011) However, the concrete benefits of project network approach and the 
ways to achieve them have not always been clearly defined in the academic field (Jones 
et al. 1997, originally Uzzi 1996).  
Project network approach consists of two phases, which are designing and implementing. 
Designing a project network takes usually a lot of time as objectives are being aligned. 
On the other hand, the implementation phase is noted to be a straightforward process and 
relevantly easier to control, because the activities consist mainly of allocating and 
controlling resources inside the project network. (Hellgren & Stjernberg 1995) Multiple 
participants are stated to participate in a project network, which often entails main 
contractors, suppliers and various stakeholders (Martinsuo & Sariola 2015). Tiwari & 
Gupta (2012) are stating that a project network could also include various authorities, 
which cover especially legal and political authorities. These parties work together for a 
temporary period, which contains planning and control during the project execution 
(Manning 2008).  
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2.2.4 Alternatives approaches for project network governance 
In this part, various theories for project network governance are introduced. According to 
Jones et al. (1997), the definition for the term network governance is described below:  
“Network governance involves a select, persistent, and structured set of autonomous 
firms (as well as non-profit agencies) engaged in creating products or services based on 
implicit and open-ended contracts to adapt to environmental contingencies and to 
coordinate and safeguard exchanges. These contracts are socially-not legally-binding.” 
Furthermore, this research states four factors that affect the governance models for project 
networks. The complexity involved in the project execution stage, asset specificity, 
uncertainty with demand and the frequency of needed interaction are stated to be the 
factors worth considering with choosing the suitable governance model. Finding a 
suitable level of so-called structural embeddedness in a project network may prove to be 
a difficult process, as some relationships should have more cooperation than expected. 
Moreover, the number of organizations in a project network is stated to affect the right 
level of aligning activities and having mutual decision-making procedures. (Jones et al. 
1997)  
One aspect in governing a project network is related to power sharing, which is 
determined between project network members. In the first option, one specific 
organization has most of the decision-making power. Usually, the reason for this 
approach is the fact that this organization has more capabilities, resources and 
responsibilities than other organizations. Alternatively, in a so-called non-hierarchical 
mode of network governance, the power for decision-making and solving issues is shared 
in a more equal way among the member organizations. The behavior related to this second 
approach is linked to cooperation-enhancing activities. (Sena Ferreira et al. 2012) 
Another study states that there can be differences among member organizations in 
tangible and intangible resources, which is mostly based on the level of formality and 
legal matters in the network. Furthermore, this results in some parties being more distant 
from each other, while at the same time some are embarked on a closer cooperation. 
(Hellgren & Stjernberg 1995) 
Relational governance mechanisms are stated to be one alternative for governing project 
networks. Larson et al. (2007) describes project networks to have two alternatives for 
relational governance, which are legitimate and consent-based networks. Legitimate 
project networks concentrate on negotiation-based cooperation, while consent-based 
networks are characterized by blurry terms that enhance relational capabilities among 
project members. This way, project network participants have different kinds of 
governing methods, which focus either on developing commitment among parties, where 
the process is unclear, or on negotiations that are more formal. (Larson et al. 2007) 
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Challenges and success factors in governing project networks 
Key challenges in governing a project network are the opportunistic objectives of project 
network members, which may differ significantly from the mutual objectives. This factor 
was noticed to result in a significant amount of issues in building a complex facility. 
Furthermore, these individual objectives may be prioritized differently during the project 
execution stage, which makes success less likely to be achieved with large projects. 
(Ruuska et al. 2011) Hence, it can be said that organizations have different reasons for 
participating in a project network. Accordingly, one organization might not see the project 
outcome as the best outcome for themselves. (Hellgren & Stjernberg 1995) This factor of 
differing objectives could lead to disputes and conflicts among members, which also leads 
to a greater amount of complexity. This study defines a conflict as a confrontation that is 
based on the lack of mutual agreements on opinions, behaviors and goals. Surprisingly, 
these conflicts can have either positive of negative effects on the desired project outcome. 
(Mele 2011) 
Another challenge in governing a project network is measuring the performance of each 
project participant. The performance should be evaluated continuously, which is often 
seen to be challenging. Since project networks are complex, measuring the financial 
outcome is not always enough. (Sena Ferreira et al. 2012) From the buyer´s perspective, 
pursuing the project network approach does not ensure strategic benefits, but gaining a 
more effective communication is seen more probable in the project execution stage 
(Paulraj et al. 2008). 
The major reason for using project business networks is to create a situation where all 
parties achieve benefits in a fair way. To pull this off in line with expectations, trust and 
commitment should be established thoroughly in the project network. (Sena Ferreira et 
al. 2012) However, there should be enough focus on the contractual arrangement in order 
to manage network members efficiently (Ruuska et al. 2011). In any case, possible 
disputes should be solved in a constructive way. Hence, more value can be co-created 
among network participants. (Mele 2011) 
Concentrating on cooperation is noticed to be a key factor in managing project execution 
in line with expectations (Sena Ferreira et al. 2012). Ruuska et al. (2011) have described 
four cooperation-related factors that should be thought through, when a multi-firm project 
is governed. This study has noticed that governing a project network successfully should 
include less hierarchical contractual governance, encourage network members to solve 
disputes with self-regulating methods, utilize valuable knowledge from previous projects 
and concentrate on having open communication thoroughly in the project network. Tiwari 
& Gupta (2012) support that knowledge integration mechanisms can play a vital role in 
implementing plans to action in the project network. The major reason for using these 
approaches is seen to be the high level of complexity, which is described to be a common 
phenomenon in governing a project network (Ruuska et al. 2011). 
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2.2.5 Summary 
The significance of being able to diminish opportunistic behavior increases greatly when 
multiple parties are working together in a project network. The project network approach 
is noticed to be practiced widely in the construction sector. Figure 5 summarizes the 
challenges and governance mechanisms covered in this literature section of project 
networks.  
 
Figure 5.   Challenges and governance mechanisms for project networks. 
Each contractor is noticed to have their own reasons for participating in a project network, 
which may make meeting the objectives of budget, schedule, quality and client 
satisfaction less possible. Consequently, project management may turn out to be an 
extremely challenging process. As the complexity rises it is seen to be difficult to get a 
grip of the performance level of each project network participant. Thus, practicing 
suitable governance mechanisms and methods are essential if fluent cooperation and the 
desired project execution are to be achieved.  
As common features for being successful in project network governance were noticed to 
be encouraging cooperation and mutual decision-making. When parties are 
communicating openly with each other, regulating suitable solutions together is enabled. 
In any case, there should be enough focus on having suitable contracts to enable these 
cooperation-enhancing governance mechanisms, which is discussed in the next literature 
review section. 
2.3 Contracting suppliers 
This chapter covers topics associated with contracting suppliers. Firstly, the terms 
contract and contract management are defined and explained. After this, the covered 
topics are selection criteria, alternative contracting methods and alternative contract 
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models. The alternative contract models discussed in this chapter are lump sum, fixed 
price, unit price, cost-reimbursable, open book policy and alliance model. Lastly, a 
summary of covered topics is displayed.  
2.3.1 Contract 
The definition for a contract is presented below: 
“Contracts specify the terms of an agreement between two parties and represent the 
transaction or work to be done in a variety of forms (Schepker et al. 2014).”  
Still, there can be some variations in the design of contracts. This variation is defined in 
the level of formality, specificity of contract terms and strictness of instructions in 
completing activities. (Schepker et al. 2014) Contracting is stated to include four stages: 
the pre-contractual stage covering planning, the actual contracting stage that entails 
negotiating, the stage of implementing the required activities and lastly the post-
contractual stage that evaluates the received outcome (Weele 2014, p. 97-99).  
2.3.2 Contract management 
Weele (2014, p. 93) defines contract management as a comprehensive process, which 
makes sure that involved parties comply with the contractual requirements. Multiple 
factors should be considered in the contract management process in order to have success. 
Furthermore, the significant elements to be determined with defining a contract are 
pricing methods, terms of payment, penalty arrangements and warranties. (Weele 2014, 
p. 104-109) Additionally, a specific service level agreement has to be defined with 
service-based contracts, which describes the required level that the supplier has to meet 
(Heikkilä et al. 2013, p. 40).  
Occasionally a bonus system is implemented into the contract. This kind of approach of 
incentives is relevant, when a high-level performance is needed from the supplier. 
Typically, the need of high performance is dependent on the complexity that the buyer is 
experiencing with their products or processes. It is claimed that a bonus system enforced 
through a formal contract is the most optimal solution for situations that require suppliers 
to come up with various innovative ways. (MacLeod 2007) Laan et al. (2011) support this 
by stating that implementing a bonus system is acknowledged to reduce contractors´ 
opportunistic behavior in the construction environment.  
A theory about arranging a service supply contract is discussed in this thesis, because the 
contextual factors of the construction industry are highly relatable to purchasing services 
(Heikkilä et al. 2013, p. 40-41). One example of buying services for a construction project 
is choosing main contractors to carry out the defined scope (Singh & Tiong 2006). 
Heikkilä et al. (2013, p. 40-41) describe four alternative approaches on how a service 
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contract can be determined and specified, which are input, process, output and outcome. 
Figure 6 illustrates these alternative focus approaches, where the level of difficultness for 
determining the service contract gets higher when the focus is moved to the right. 
(Heikkilä et al. 2013, p. 40-41) 
 
Figure 6.   Alternative ways of determining a service contract (adapted from 
Heikkilä et al. 2013, p. 40-41).  
Traditionally, focusing on input emphasizes the knowledge and capabilities that are 
needed due to lack of resources. One example of this is described to be purchasing 
technical advisory for research and development activities, where the insufficient amount 
of knowledge must be fulfilled. The second approach, process, is valid to be chosen when 
the buyer knows the acceptable level of service quality and the needed steps to achieve 
it. For example with the process of office cleaning, it is easy to define the acceptable 
service level and the requirements for execution. The third focus approach of output is 
more open, since the supplier is freer to find the practices for meeting the requirements 
as long as the specified output is achieved. As an example, the buyer´s main interest could 
be snow-free roads, when the buyer has less interest in the way the supplier provides the 
output. The last approach is outcome, where the main idea is to ensure some kind of 
contribution. For example, with this approach a consulting company should ensure that 
the specified performance improvements of the buyer are achieved. (Heikkilä et al. 2013, 
p. 40-41).  
However, proper contract management procedures are not always stated to be enough for 
enabling cooperativeness and the best possible outcome (Ertel 2004). Negotiations are 
often needed when parties have differing objectives, which may lead to a conflict of 
interest. In a conflict, both parties are said to have the objectives of cost savings in mind, 
which makes a more collaborative approach difficult. (Weele 2014, p. 96-97) Two 
alternative approaches of negotiating deals are defined. It is seen that the selected 
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approach has significant impacts on the outcome of an upcoming relationship. Thus, 
sufficient preparation for negotiation is majorly important, if a company desires to 
succeed in line with expectations. (Ertel 2004)  
The first approach is the “dealmaker” approach, which emphasizes the importance of 
making as many financial contractual agreements as possible. In addition, this approach 
does not significantly concentrate on the activities that happen after signing the deal. 
Opposite to the first approach, the implementation-minded approach focuses in a larger 
way on achieving the best outcome from the mutually agreed deal. This approach is seen 
to be highly recommended, when the realization of the desired outcome is a necessity and 
a proper implementation is far from being easy. (Ertel 2004) This framework by Ertel is 
also a relevant approach to keep in mind, when traditional and relational contracting 
methods are discussed. Before that, the topic of selection criteria is discussed.  
2.3.3 Selection criteria  
Scientific literature has recognized the need of choosing the right suppliers. The most 
common factors related to this are stated to be risk sharing and determining the 
responsibilities of a buyer-supplier relationship. (Martinsuo & Ahola 2010) Lee (2009) 
adds that choosing the right suppliers for long-term cooperation might be an extremely 
challenging thing to execute. Thus, classifying and categorizing suppliers has been 
acknowledged to be a common practice in purchasing. Hence, the buyers usually choose 
different levels of cooperativeness in their supplier base. Classification is seen necessary 
as similar kinds of relationships should not be pursued with all suppliers. (Hudnurkar et 
al. 2016) Therefore, pursuing a strategic viewpoint on contractor selection might be vital 
for a company´s seek for a better performance. Executing sourcing activities should 
consider three elements with selection. Quality, a well-executed supplier partnership 
management and alignment of strategies with suppliers are seen to have positive effects 
on meeting customer expectations, gaining more competitiveness and enabling fluent 
cooperation with various stakeholders. (Kotula et al. 2015) 
Academic field has recognized specific selection criteria for the construction industry, 
where the focus is on contractors and material suppliers. Common challenges in 
construction projects are claimed to be the inability to proceed before the current stage is 
passed and lack of resources to proceed (Aretoulis et al. 2010). Figure 7 illustrates the 
typical criteria for selecting both contractors and material suppliers.  
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Figure 7.   Selection criteria for contractors and material suppliers (Singh & Tiong 
2006; Aretoulis et al. 2010).  
Choosing a right contractor is stated to have a major impact on achieving the desired 
project objectives. The sectors that should be thought thoroughly with contractor selection 
are described to fall into the basic information of the contractor (e.g. age, financials), 
references from past projects, contractor´s current financial situation, likeliness of 
providing at least satisfactory results (e.g. experience, knowledge and resources) and 
lastly the criteria that are more project-specific. (Singh & Tiong 2006) 
From another point of view, it is stated that the role of material supplier in a construction 
project is not dependent on the progress at construction site. Still, the role of material 
supplier is significant, since they can contribute to meeting the schedule objectives. The 
top five criteria for material supplier selection are stated to be an acceptable quality, price, 
possibilities of discounts, capabilities of assuring guarantees and enabling satisfactory 
terms of payment. (Aretoulis et al. 2010) It can be noticed that quality is the only factor 
similar to the findings of Kotula et al. (2015), but the activities of aligning strategies or 
focusing on supplier relationship management are not important with selecting material 
suppliers.  
2.3.4 Traditional and relational contracting 
Projects in the construction environment are stated to have multiple characteristics of the 
project network approach.  In this context, the buyer should take a good care of all buyer-
supplier relationships, since commitment and embeddedness are not too common a 
phenomenon. (Gadde et al. 2010) There are stated to be two factors having impact on 
choosing the right contract type with governing a multi-firm project. The amounts of risk 
and uncertainty linked to the buyer-supplier interface are seen to be the two vital things 
to consider. (Ruuska et al. 2011, originally Turner & Simister 2001) Furthermore, these 
Selection criteria for construction projects
Contractor
• Basic information
• References from past projects
• Financial situation
• Probability of succeeding
• Project-specific requirements
Material supplier
• Acceptable quality
• Price
• Possibilities of offering discounts
• Guarantee period
• Satisfactory terms of payment
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factors are considered in variating way with alternative contracting approaches and 
contract models. 
There are two alternative approaches for contracting suppliers (Sumo et al. 2016). The 
first viewpoint is based on strict governance in form of contracts, while the other focuses 
on relational governance that enhances trust and cooperativeness in the work environment 
(Schepker et al. 2014). The factors affecting the outcome, with either contractual or 
relational approach, are stated to be the existing environment, the nature of established 
relationships, the amount of mutual history and the preciseness with performance 
measurement during the relationship (Z. Cao & Lumineau 2015). The first approach, 
traditional contracting, is categorized by its formal nature and discussed further next 
(Sumo et al. 2016).  
Traditional contracting, that is based on the approach of contractual governance, focuses 
on contract terms. Having strict and clear terms are seen to provide safeguarding, which 
protects the buyer against supplier´s attempts of achieving benefits via opportunism. 
These attempts might also produce a larger number of disputes in a buyer-supplier 
relationship. (Z. Cao & Lumineau 2015) However, a single study states that implementing 
a traditional contractual governance approach into construction projects led to a better 
outcome than by solely focusing on creating trust between the project members. Still, it 
was noticed that this approach did not encourage cooperative working during the project. 
(Ke et al. 2015) Naoum (1994) shows how the amount of complexity is linked to the 
suitability of using traditional contracting methods. This research found out that projects 
with low or medium level of complexity were carried out well with the traditional 
approach. However, a poor performance was seen to occur, when the level of complexity 
grew. (Naoum 1994)  
Traditional contracting is claimed to have some specific characteristics in the construction 
sector. The coordinating role is usually pointed to the client or and even more often to the 
main contractor. (Bemelmans et al. 2012) Moreover, involvement of project members is 
said typically to be in a later phase (Lahdenperä 2012). Hence, it can be hard for the main 
contractor to encourage others to work in cooperative way with traditional contracting. If 
some detail is not dealt or properly agreed with both parties, disagreements and disputes 
are seen to occur. These kinds of occasions might even end up to practicing legal actions. 
(Scheublin 2001) In these arrangements, contractors may embark on opportunistic 
behavior as the client or the main contractor is carrying most risks. This kind of possibility 
may also lead to a higher level of distrust. (Laan et al. 2011) Based on transaction cost 
economics theory, opportunistic actions from suppliers are diminished with more 
complete contracts. However, this approach may have negative effects on the supplier´s 
ability to find the best practices for completing activities innovatively and fluently. (Sumo 
et al. 2016) 
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Weele (2014, p. 97) describes pursuing a cooperative system as one way of contracting, 
which encourages each member to work towards a mutual goal. Moreover, this can be 
seen as an element of relational contracting. Koolwijk (2006) states that the objective of 
relational contracting is to go and search for mutual interests. This applies also to the 
situations of possible disputes. Therefore, trust is often seen as a fundamental element in 
relational contracting. Moreover, contracts are usually defined to be more incomplete, 
which shows trust from the buyer to the supplier. In the best case, the specified service is 
provided to the buyers according to the agreed plan. (Sumo et al. 2016) Still, three factors 
should be considered before totally concentrating on this alternative contracting approach 
in a project network. These three described factors are the amount of time, the level of 
legitimacy and the way how decision-making power is divided among project members. 
(Larson et al. 2007)  
Traditional contracting and related models are claimed to differ significantly from 
relational contracting. With traditional contracting, the client is recognized to make 
separate contracts with different members involved in a project. (Scheublin 2001) Thus, 
traditional contracts are not always linked to enhancing cooperation (McCutcheon & 
Stuart 2000). This can be also explained with the fact that traditional contracts are more 
complete than contracts that encourage cooperativeness (Sumo et al. 2016). According to 
Lahdenperä (2012), with traditional approach project members do not have as significant 
role with decision-making as in the approach of relational contracting.  
2.3.5 Alternative contract models 
In this part, the selected alternative contract models for further examination are 
introduced. Figure 8 illustrates the alternative contract models that are to be discussed 
with scientific material.  
 
Figure 8.   Alternative contract models.  
With all alternative contract models, the definitions, strengths and risks are covered. First 
the focus is on fixed price, lump sum, unit price and cost-reimbursable contracts. After 
Alternative 
contract models
Fixed price and 
lump sum
Unit price
Cost-
reimbursable
Open book policy Alliance contract
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that, the open book policy linked to contracting is discussed. As the last contract model, 
the alliance model is introduced and evaluated.  
Fixed price and lump sum contracts 
Fixed price contract is an arrangement, where supplier accepts to meet the contract terms 
with a firm price that is agreed mutually with the buyer (Weele 2014, p. 97). The 
definition by Weele (2014, p. 182) for a lump sum contract is quite similar, which defines 
it as a contract that requires executing specified actions on a fixed price and on a certain 
period of time. Thus, this thesis recognizes fixed price and lump sum contracts to be 
almost similar. Therefore, these contract models are called as fixed price contracts in 
chapters 4 and 5.  
There are a few requirements related to lump sum and fixed-price contracts, which should 
be thought in a wide way before signing one. With these kinds of contracts, the terms 
should be very clear between both sides. The completion of activities should also have a 
stable environment, where only minor changes are acceptable to occur. In addition, there 
should be enough options in the supply market, when lump sum and fixed price contracts 
are considered. (Tahir 2004) However, these contracts might be more difficult and 
versatile in practice than just the set price. Thus, a fixed price contract should be selected 
when mistakes are unlikely to occur. (MacLeod 2007)  
It is stated that the fixed price pricing method is suitable for elements, which are not of 
most importance for the business (Lœdre et al. 2006). Tahir (2004) states that the typical 
advantages of fixed price contracts are the low need of supervision and the knowledge of 
total price already in the start of work. As a challenge, the members sign an agreement 
for the total sum only before start of work, which does not enable a quick start and 
therefore delays may occur (Lœdre et al. 2006). On the other hand, Xia et al. (2016) point 
out that the contractor is taking most of the risks with exceeding the estimated budget by 
choosing this contract model.  
Unit price contracts 
A unit price contract is seen to be a relatively common contract model in the construction 
industry. This contract model is based on estimates, where the supplier receives the 
desired payment from the actual completed amount of work. (Hyari et al. 2017) Weele 
(2014, p. 97) supports this by defining this type of arrangement to be a unit-rate contract, 
where the supplier gets payment for every finished unit of work. The payments are sent 
to contractors in an agreed period of time if the completed work is in line with the defined 
contract terms (Picornell et al. 2016). Unit price contracts are often chosen when the buyer 
wants to decrease own financial risks in the case of experiencing an unclear scope 
(Gransberg & Riemer 2009). 
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The situation of coming up with false estimates is seen to have clear impacts on the 
outcome. The most common reason for false estimates is claimed to be the engineering 
department of an organization. (Gransberg & Riemer 2009) False estimates often lead to 
risks for both the buyer and the contractor, which might result in both parties to pursue 
opportunistic behavior. Consequently, multiple long negotiations over quantity disputes 
might be needed to find a mutual agreement on determining price adjustments to unit 
prices. (Hyari et al. 2017) Furthermore, the buyer is might not always be aware of the fact 
that unit rates do not always cover contractor´s total costs, which leads to the contractor´s 
need of pursuing safeguarding activities. In practice, the attempts of safeguarding lead to 
a situation where the contractor adds an extra margin to the price of work due to a greater 
uncertainty. (Gransberg & Riemer 2009)  
One obvious way of reducing contractors´ attempts of safeguarding is stated to be offering 
as accurate and transparent estimates as possible. This action is stated to lead to a smaller 
need for contractor to ensure a better profit margin. (Gransberg & Riemer 2009) Another 
way of reacting to this is to define contract terms that enable wider possibilities of 
changing the scope and making price adjustments. Thus, the risk of contractor´s 
opportunistic behavior can be reduced and a more satisfactory relationship is made more 
likely. (Hyari et al. 2017) 
Cost-reimbursable contracts 
According to Weele (2014, p. 97), a cost-reimbursable contract is an arrangement, where 
“contractor agrees to work based upon compensation of all actual costs incurred plus 
profit margin.” This way, a cost-reimbursable contract is another way of compensating 
the supplier, where the accurate price is not agreed in the beginning. The final price is 
known only, when the work is finished. (Lœdre et al. 2006) As a common practice with 
this type of contract is to determine firm hourly rates for machines and workforce that are 
going to be used (Weele 2014, p. 36). 
This type of contract has some characteristics, which should be considered in the project 
completion. As an advantage, the agreed work is possible to start immediately, because 
less time is needed for cost estimations. However, as a disadvantage the buyer might end 
up in a non-profitable situation due to carrying most of the risks. (Weele 2014, p. 104-
106) With one form of this contract model, the cost-plus contract, the buyer carries all the 
risks related to the quantities that are specified in the scope of work (Gransberg & Riemer 
2009).  Additionally, the buyer might not be aware of the details that have effects on the 
cost structure. This results in a higher level of uncertainty, which does not always 
encourage buyers to use cost-reimbursable contracts. The suitable reaction method for 
cost uncertainties is claimed to be practicing constant cost estimation during the execution 
phase with reporting tools. (Weele 2014, p. 104-106)  
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If the implementation happens optimally in line with the mutual expectations, the nature 
of cost-reimbursable contracts can turn into a situation, where the contract functions in 
an open book way. (Weele 2014, p. 104-106) This open book model is seen to deviate a 
little bit from the traditional contracts, since the level of exposed transparent data between 
the parties differs in a drastic fashion (Kumra et al. 2012).  
Open book policy 
Open book accounting has been noticed as an effective way to manage costs in 
relationships between buyers and suppliers. Furthermore, it is stated that the open book 
policy can develop cooperative relationships into even better by implementing it 
thoroughly. (Windolph & Moeller 2011) Thus, using open book accounting in supply 
chain management is a common practice in multiple industries. The main idea of open 
book accounting is to reveal all possible financial data from the supply chain among the 
contractual parties. (Romano & Formentini 2012) This way an improvement in efficiency 
can be achieved in the entire supply chain (Agndal & Nilsson 2008). However, an absence 
of proper rules for proper implementation has been acknowledged in this academic field 
(Romano & Formentini 2012). Moreover, there has been only little research on how 
implementing an open book policy affects the satisfactoriness of a buyer-supplier 
relationship (Windolph & Moeller 2011). 
Using open book accounting is stated to enable multiple benefits for a buyer-supplier 
relationship (Agndal & Nilsson 2008). Firstly, a larger amount of transparent cost data is 
claimed to enable success in managing supply chain (Agndal & Nilsson 2010). For the 
buyer, open accounting data enables identifying those key parts, where development with 
cost-effectiveness could be made (Agndal & Nilsson 2008). In addition to evaluating cost 
data of products and services, using open book policy can boost the performance of 
administrative functions in a buyer-supplier relationship (Agndal & Nilsson 2010). The 
possible options for usage according to Agndal & Nilsson (2008) are claimed to be the 
stages of supplier selection, planning and execution.  
Open book policy is noticed to require data exchange between buyers and supplier in 
supply chain (Romano & Formentini 2012). Thus, Agndal & Nilsson (2008) state that 
implementing the open book policy requires and displays trust in a buyer-supplier 
relationship. The amount and nature of exposed data can variate in open book policy. 
Moreover, open book practices can variate in three different ways, which are the course 
of information exchanged, nature of data and limitations for openness (Windolph & 
Moeller 2011). According to Kumra et al. (2012), there are many options for exposing 
data. Firstly, open book data can be very detailed. In this option, data consists for example 
of cost components or parties´ profit margins. On the other hand, the less specific data 
can for example be summaries of operational activities. Alternatively, data can be 
presented in percentages or rations, when the precise costs are not available for all 
members. Furthermore, factors like quality or environmental performance are possible 
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sources of data that can be monitored with the open book policy. (Kumra et al. 2012) 
Based on the presented information, it can be stated that there is plenty of information 
that can be exposed about the members´ supply chain performances. To conclude, 
Romano & Formentini (2012) state that choosing a wrong partner for an open book policy 
based contract can have negative effects on achieving the desired benefits. 
Open data exchange can be also seen as a challenge for pursuing a successful relationship, 
because it makes supply chain members more vulnerable due to a larger amount of 
transparency (Agndal & Nilsson 2010). The most common problem regarding the 
implementation of open book policy is seen to be the opportunistic behavior of the buyer. 
This study states that eliminating waste can transfer more value to the customers of the 
buyer. As a result, the supplier can see this as the buyer´s opportunity to put the prices 
down. (Romano & Formentini 2012) Additionally, Windolph & Moeller (2011) found 
that open book policy has negative effects on suppliers´ satisfaction, which strengthens 
the perception of it not ensuring success in all cases.  
However, the concerns of the buyer increasing its bargaining power can also be avoided. 
Kumra et al. (2012) state that there are more reasons to implement the open book 
approach than just constantly evaluating the supplier´s performance in an opportunistic 
way. Agndal & Nilsson (2008) see that suppliers can also seek for benefits by 
implementing open book policy based contracts with buyers. Open book policy is often 
established in collaborative relationships, where both parties are conscious of the benefits 
that can be achieved. For example, the implementation of open book policy could enable 
benefits for the supplier, when current operations do not deliver the expected financial 
results. In this occasion, the buyer can offer guidance on decreasing the struggles with the 
current situation. (Agndal & Nilsson 2008) 
Alliance model 
Currently more and more buyer-supplier relationships are having a transition from 
traditional arm´s length relationships towards different types of closer supplier 
cooperation (Lee 2009). Already in the 1990s was acknowledged a surge in moving 
towards alliances that need closer cooperation (Heide & John 1990). According to 
Pihlajamaa et al. (2016) most of the business carried out in the construction environment 
is through projects and by forming a temporary organization. These temporary projects 
consist of multiple parties collaborating, which concerns clients, contractors, designers 
and various suppliers (Pihlajamaa et al. 2016, originally Davies & Harty 2013). Scheublin 
(2001) adds that the alliance model is an optimal choice, when a project is large and 
involves complexity.  
As the context is linked to project networks, the focus of different modes of alliances is 
in the project alliance contract. This approach is an emerging approach for project 
procurement (Pihlajamaa et al. 2016, originally Lloyd-Walker et al. 2014). Koolwijk 
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(2006) sees that a short-term cooperation characterized in a project where risks, gains and 
fails are shared by defining an agreement that is suitable for all contractual parties, should 
force parties to cooperate desirably. This cooperativeness is also supported by placing an 
incentive structure into the contract (Laan et al. 2011). Still, every project should have 
different amounts of integration, which is based on the individual characteristics of a 
project (Hietajärvi et al. 2017).  
The alliance model has characteristics of relational contracting, which is stated to require 
cooperativeness between contractual parties. Another relational characteristic in the 
alliance model is the principle of not blaming each other for challenges during the project 
execution stage. Furthermore, a proactive approach is said to be present in the alliance 
model, which enables seeking for optimal solutions for disagreements between 
contractual parties. This aspect pursues an approach, where all members gain benefits in 
a fair way. (Koolwijk 2006) To enable these kinds of characteristics, all the members 
should be involved to mutual decision-making procedures in an early stage (Pihlajamaa 
et al. 2016).  
The use of an alliance model is stated to enable a more successful project execution. Thus, 
in recent years the construction industry has embarked on more attempts of achieving the 
benefits of the alliance model, which could provide cost reductions and lead to realizing 
better procedures for executing a project. (Pihlajamaa et al. 2016) As process innovation 
is claimed to not be too common a phenomenon with traditional contracts, using a project 
alliance represents as a viable option for gaining innovativeness. Still, an organization 
should recognize that reaching a great level of trust is essential in order to achieve the 
benefits of this contract model. (Scheublin 2001)  
Disappointedly, almost every contract involves some amount of disagreements between 
the alliance partners (Koolwijk 2006). Therefore, even a proper alliance contract may not 
always result in a fluent cooperation (Laan et al. 2011). Contractor & Ra (2000) point out 
that forming a payment structure formally can be seen as a major challenge in designing 
an alliance contract. Therefore, conflicts are said to arise because of attempts of profit 
maximizations or other strategic decisions, which do not provide benefits to all 
contractual parties. If one party in the alliance has different objectives than others, the 
alliance is not that likely to provide the expected results (Scheublin 2001). 
However, there are a few ways, which can enable avoiding these challenges. Laan et al. 
(2011) state that opportunistic behaviors can be minimized by forming a well-planned 
incentive structure. Additionally, a well-planned selection of alliance members is vital to 
accomplish the expected results. Furthermore, the team dynamics of an alliance group 
should be tested before making the final decision of signing an alliance contract. 
(Koolwijk 2006) This kind of testing should assure that exceptions in the project 
execution stage do not occur (Laan et al. 2011). Proper information exchange has also 
been acknowledged to diminish the risks of not succeeding. Hence, the nature of 
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information exchange should be continuous during the whole project lifecycle. 
(Hietajärvi et al. 2017) One option for executing information exchange is to use electronic 
communication systems, which is stated to enable a more fluent project completion (El-
Saboni et al. 2009).  
2.3.6 Summary 
Managing contracts and selecting suitable contract models can be claimed to have great 
effects on the success of a project. Agreeing on a contract leads to commitment as the 
defined requirements must be met, but the ways of managing contractors are seen to 
differ. There are two alternative approaches for contracting, which are traditional and 
relational contracting. The traditional approach is founded on formality and contractual 
terms, while the relational approach is based on the incompleteness of contractual terms 
and fostering cooperativeness. This topic was briefly covered in the literature section of 
project networks, where it was noticed that selecting a suitable contract has a key role for 
completing activities in a project network. However, as the level of complexity is great 
in a project network, all-involving decision-making processes is needed. Consequently, 
the need for finding a solution of mutual interests increases the importance of using 
relational contracting in a significant way.  
It is seen essential to find the most appropriate contract models for the parties involved 
in a project network. As noticed with classifying contractors, different practices should 
be used for contractors of different importance. Since the introduced contract models 
require differing levels of cooperation, it can be assumed that contractors should be 
treated differently with the contract model selection too. The buyer should simultaneously 
consider if a contract model will enable fulfilling the defined requirements in practice. In 
Table 1, the requirements, risks and benefits associated with selecting a contract model 
for contractors are summarized. The alternative contract models that are evaluated in 
Table 1 are the combination of fixed price and lump sum contracts, unit price contracts, 
cost-reimbursable contracts, open book policy based contracts and the alliance model. 
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Table 1. Summary of alternative contract models.  
Contract 
model 
Requirements Risks Benefits 
Fixed 
price and 
lump sum 
 Clear terms 
 Stable 
environment 
 Multiple supply 
options 
 Mistakes are 
unlikely 
 Insignificant 
activities. 
 Since agreement 
must be done 
before the start of 
work, there may be 
delays. 
 Contractor carries 
most risks 
 Predictable total 
cost 
 Low need of 
supervision. 
Unit price  Difficult to 
determine the 
scope. 
 
 Estimates and 
actuals differ 
significantly 
 Challenging future 
negotiations. 
 Optimally fair 
 Option for new 
measurement 
 Risk-sharing with 
the contractor. 
Cost-
reimburs
able 
 Difficult to 
determine total 
costs 
 Reporting tools 
available.  
 Buyer carries most 
risks 
 Buyer not aware of 
cost structures. 
 Work can be 
started 
immediately. 
Open 
book 
policy 
 Agreeing on the 
level of exposed 
data 
 Trust 
 Collaborative 
relationship. 
 Insufficient trust 
between parties 
 Opportunistic 
behavior 
 No guidelines for 
implementation. 
 Transparency 
 Noticing 
inefficiencies 
 Improving 
performance. 
Alliance 
model 
 Complex and 
large project 
 Trust 
 Commitment 
 Right partners.  
 Challenges with 
forming a contract  
 Differing objectives 
resulting in 
disputes. 
 More cooperation 
 Reactiveness in 
the project 
execution stage 
 Innovativeness. 
 
It can be stated that fixed price, lump sum, unit price and cost-reimbursable contracts are 
linked more to the approach of traditional contracting. By setting contract terms, the buyer 
and contractor can decide the procedures for sharing risks. This is also seen as one critical 
factor when risks and benefits are evaluated in Table 1. Fixed price and lump sum 
contracts reduce buyer´s risks, with unit price contracts risk sharing is dependent on the 
rightfulness of estimates and with cost-reimbursable contracts the buyer carries most 
risks. Since the theory is mostly based on the financial objectives with these contract 
models, a search for cooperation and a fluent project execution are not in the central of 
examined scope.  
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The elements of cooperativeness and fluency are more evident with relational contracting. 
Open book policy based contracts and the alliance model are stated to contain the 
characteristics that emphasize cooperativeness. The objective of both contract models is 
to improve efficiency and boost performance. Optimally with an open book contract, 
contractual parties can react to possible inefficiencies together if the buyer has no interests 
in increasing its bargaining power. Alternatively, the alliance model is recognized to 
encourage multiple parties working together towards mutual goals with its innovative and 
reactive nature. These kinds of elements can be assumed to match with the characteristics 
that are needed in managing a project network. Altogether, partner selection is an essential 
part of implementing these two cooperation-enhancing contract models into practice. 
Furthermore, the covered factors having effects on individual buyer-supplier relationships 
and on the whole project network should be considered thoroughly to understand the 
requirements for selecting a suitable contract model. 
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3. RESEARCH METHODOLOGY 
3.1 Research characteristics 
This thesis work is an exploratory study. The nature of this kind of study is stated to 
enable investigating new ideas, understanding the phenomena in a more complete way 
and evaluating the research topic from an alternative point of view. A typical 
characteristic of an exploratory study is to have an iterative process during research work 
as the scope of research gets limited along the way. (Saunders et al. 2009, p. 139-140)  
Saunders et al. (2009, p. 108) has defined a model that includes all alternative actions that 
could be made with conducting a research. With this model, a researcher is forced to make 
decisions with selecting the most appropriate research philosophy, approach, strategy, 
choice, time horizon and techniques. The first decision is about being aware of the 
practiced research philosophy and its possible effects on the research results. The research 
philosophy in this thesis is acknowledged to be realism, which means that the researcher 
has an objective approach with conducting the research but at the same time realizes the 
possible effects of contextual factors on the analysis (Saunders et al. 2009, p. 119). 
Another chosen action in conducting a research is choosing the research approach. In this 
research work, the existing scientific theories are put to test with a deductive approach. 
With this approach a hypothesis is created and tested. (Saunders et al. 2009, p. 124-125) 
The hypothesis in this thesis is determined to be the literature review part, which is 
compared to the empirical material in the last chapter of discussion and conclusions.  
The research strategy for this thesis is selected to be a case study. One strength of this 
research strategy is the ability of analyzing organizational behavior. (Yin 2003, p.1) 
Because the context of this research is linked to a business environment and 
organizational behaviors, selecting a case study for this thesis´ research strategy is 
justified. Furthermore, this research strategy is seen possible to be implemented into an 
exploratory study, which focuses on answering the questions “how” and “why” (Yin 
2003, p. 5). A part of this case study was to conduct interviews, which is explained later 
in this chapter. 
In the model of Saunders, the term choice refers to the methods that are used for gathering 
data. In this research, the conducted interviews and examined case materials were the 
main sources of gathering qualitative data. (Saunders et al. 2009, p. 151-152) The time 
horizon in this thesis work is stated to be cross-sectional. By using this time horizon, the 
research focuses on a certain short period of time. Thus, no major continuous analysis of 
events is done when the cross-sectional time horizon is used. (Saunders et al. 2009, p. 
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155) The selected techniques for data collection and analysis are explained and introduced 
later in this chapter´s sections of data collection and data analysis.  
3.2 Research process 
The research process consisted of three separate parts, which were the stages of case 
selection, data collection and data analysis. The decisions related to the used methods are 
mainly based on the scientific theory of this academic field and on the received advice 
from the supervisors of this thesis. 
The research process lasted almost six months. Two months in the beginning consisted 
of getting more familiar with the research topic, selecting cases and conducting the 
literature review. The next two months were dedicated to planning and conducting 
interviews, analyzing empirical data and writing the chapter 4 of empirical results. The 
last two months of the research process consisted of writing conclusions by comparing 
empirical data on literature review and preparing thesis work ready for sending. All in all, 
the research process was iterative since the knowledge on the research topic grew along 
the project.  
3.2.1 Case selection 
This thesis selected six cases for further investigation, which were target company´s 
recent complex projects. The first approach in selecting cases was to select six 
challenging cases for further examination. However, selecting this approach was realized 
not to offer an all-round perspective of the characteristics having positive effects on 
project execution. Hence, supervisors from the target company selected four successful 
and two challenging projects for further investigation. This decision was assumed to 
enable finding the practices that might have contributed to the success of a project, which 
would have been missing in the first approach of selecting six challenging cases. A project 
was defined to be successful, if the financial result was positive and the end customer´s 
expectations were met well.  
In addition to the type of cases, the criteria for the number of selected cases was defined. 
The selected number is based on two factors, which are the scientific theory of conducting 
a case study and the limited scope of resources with a typical master´s thesis project. The 
first criterion for selecting this number of cases is explained with scientific theory. Voss 
et al. (2002) state that there are two alternative ends when the number of cases are 
selected. With a single case a more specific analysis is often gained, but the research 
results are not seen that significant to the academic field due to a smaller scope. With a 
larger number of cases a larger amount of validity is achieved, but the analysis is less 
specific and at the same time requires more time. (Voss et al. 2002) Therefore, a middle 
ground was selected for this research where both factors, a more specific analysis and 
validity of results, could be achieved in a satisfactory fashion. Secondly, as the set number 
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of credits for this kind of thesis work is thirty credits, the scope of investigating cases was 
determined to be in line with this limitation. 
3.2.2 Data collection 
The material for this research consists of selected scientific literature, target company´s 
internal database and empirical data of semi-structured interviews. All materials were 
supposed to complement each other and thus enable a better understanding for the 
researcher during this thesis project.  
Literature review 
The literature review part consisted of both articles and books that are related to the 
research-specific academic field. Guidance from supervisors´ of the thesis and 
experiences of previous studies at the university resulted in selecting the books that are 
used in the literature review of this thesis. The articles were searched consistently from 
Andor, which is the internal search engine of Tampere University of Technology´s 
library. Table 2 illustrates the most typical search words that were used with conducting 
the literature review.  
Table 2. Key search words for conducted literature review. 
Key search words for literature review 
Chapter 2. Buyer-supplier 
relationships 
Chapter 3. Project business 
networks 
Chapter 4. Contracting 
suppliers 
 Buyer-supplier 
relationship 
 Cooperation 
 Collaboration 
 Challenges 
 Success factors 
 Construction 
 Project network 
 Project 
management 
 Large project 
 Governance 
 Construction 
 Contracting 
 Construction 
 Fixed price 
 Lump sum 
 Unit price 
 Open book 
 Alliance 
 
These presented key search words for conducting the literature review part were also 
connected in various ways by using commands “AND” and “OR”. Furthermore, these 
searches were altered slightly, where one example could be changing the term 
“cooperation” into “cooperative”. As the criteria for selecting the scientific material, it 
was determined that the articles should be scientific, peer-reviewed and recently 
published. These criteria were seen to enable an analysis that is reasoned well. 
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Case materials 
To gain a more complete understanding of the selected cases, it was seen relevant to 
examine more project-specific data. The required data for this examination was found 
from the internal database of the target company. 
There were two relevant parts that needed more thorough investigation in order to enable 
a more fluent interaction in the interviews. The first required part was the project-specific 
information that entailed financial outcome, schedule, product, location and the number 
of contractors involved in the project. The other required part was to analyze the contracts 
that were used with contractors. This way, a mutual understanding of discussed topics 
between the interviewer and the interviewees was enabled in the interviews.  
Empirical research 
The terms empirical material, empirical finding and empirical data in this thesis are 
referred to the information received from the conducted interviews. The conducted 
interviews were semi-structured interviews, which are characterized to have both a clear 
structure and openness that enable a more thorough analysis during an interview. This 
approach is pointed out to give more freedom for conducting an interview than the stricter 
structured interviews that are used more often with questionnaires. (Saunders et al. 2009, 
p. 320-321) The desired duration for this type of interview was determined to be 60 
minutes, which was estimated to enable a deeper concentration on the research topic. This 
decision is based on the fact that semi-structured interviews are often needed, when a 
research topic is complex and the desired answers for the research problem are more 
achievable by asking open questions (Saunders et al. 2009, p. 324). 
The selected themes and interview questions for the interviews are based on the literature 
review. The literature review was completed before choosing the most appropriate 
interview questions, which enabled investigating the topics linked to the research 
questions instead of interviewing irrelevant elements. Accordingly, the themes covered 
in the interviews are contracting suppliers, buyer-supplier relationships and project 
business networks. In addition to the covered themes, the beginning of the interview 
involved probing questions and the ending consisted of summarizing questions that were 
determined to enable more accurate answers to the defined research questions. In addition 
to these questions, extra questions were presented to interviewees if more clarification on 
any of interview questions was needed. The question form used in the interviews is found 
in Appendix A.  
The two options for carrying out the interviews were face-to-face meetings and meetings 
on Skype. Before each interview a brief cover letter was sent to the interviewee. In the 
beginning of each interview, a request was presented if interviewee agreed on recording 
the interview. At the same time was mentioned that the recorded data is used only for 
transcribing and making the researcher´s work easier. All interviewees agreed on 
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recording, which enabled a more accurate transcribing. Additionally, a possibility of 
having a copy of the transcribed data was enabled to all interviewees. This approach of 
sending interview enabled each interviewee to view and make comments on the 
transcribed notes, which was assumed to increase the reliability of data. Moreover, 
transcribing was done briefly after conducting an interview, which is seen as a 
recommended practice in the academic field (Saunders et al. 2009, p. 333). Saunders et 
al. (2009, p. 341) claim that the advantages of recording are a better concentration on 
interviewee´s answers and an increased accuracy while the main weakness is the 
possibility of interviewees changing answers due to putting too much focus on recording. 
As back-up, some brief notes were written on a printed paper during the interviews, which 
is also seen to be a good practice, as it shows the interviewer´s interest in the answers 
received from the interviewee (Saunders et al. 2009, p. 333). 
The determined group of interviewees were target company´s employees, who have 
contributed to carrying out the selected complex technology projects. The execution of 
interviews and details associated with them are presented in Table 3. 
Table 3. Information about interviews and interviewees. 
Project Interviewee Title Length of interview 
A A1 Project manager 45 min 
A2 Site manager 1 h 22 min 
B B1 Project manager 43 min 
B2 Site manager 1h 2 min 
C C1 Project manager 57 min 
C2 Site manager 1 h 2 min 
D D1 Project manager 45 min 
D2 Site manager 44 min 
E E1 Project manager 1 h 10 min 
E2 Site manager 55 min 
F F1 Project manager 1 h 10 min 
F2 Site manager 57 min 
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The conducted interviews are linked to the six selected cases, which makes a more diverse 
analysis possible. The desired interviewee group for one project consisted of one site 
manager and one project manager, who both were seen to be significantly involved in the 
construction activities and contracting procedures during project execution. Hence, it was 
assumed that these two persons are highly aware of the characteristics that had influenced 
on the activities associated with the research topic. The project engineer associated with 
the specific project was determined to be in the role of a back-up interviewee. However, 
no back-up interviewees were needed in this research. The objective was to interview 
different persons in the interviews to achieve as versatile perceptions as possible. This 
goal was achieved quite well since only one person was interviewed twice (the interviews 
A1 and C1). The target company saw interviewing this person in both projects important 
because of the intriguing information the interviewee was supposed to have. 
3.2.3 Data analysis 
A thorough evaluation and analysis was conducted after gathering all needed empirical 
material. As the first step of data analysis was transcribing the data from interviews. The 
duration of transcribing one interview took roughly 3 hours. The main objective of 
transcribing was to find key data that could provide answers to the defined research 
questions. All interview data was brought to Excel, which was the key instrument for data 
analysis in this thesis.  
After transcribing interview data, a thorough process of analyzing data was done on 
Excel. The interview questions were placed on rows while the interviewees were put on 
columns. By using filters a comprehensive understanding and analysis was produced from 
the interview data. The objective was to find elements that could have contributed to a 
project outcome in terms of cooperation and financial results.   
The discussion part of this thesis was created by comparing the literature review to 
empirical findings. The objective was to find how the existing scientific literature agrees 
and disagrees with the gathered empirical findings. This approach is essential when a 
deductive approach is used, where the existing theory is put to a test. Lastly, the 
conclusions of this research were determined by analyzing the discussion part.  
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4. CASE STUDY 
4.1 Background information 
The beginning of interviews examined background information of interviewees and 
selected projects. Most interviewees were noticed to have long working careers at the 
service of the target company. Therefore, it can be assumed that all site managers and 
project managers have sufficient knowledge on the research topic of cooperation and 
contract models in complex project networks. In Table 4, the background information of 
the selected six projects are presented. This presented information is discussed and 
explained next. 
Table 4. Selected cases. 
Project Financial 
result 
Location Summary 
A Negative Domestic  An underestimated scope 
 Challenging contractors 
 A new challenging customer 
B Negative Abroad  A wide scope (major schedule delays) 
 Challenging contractors 
 A challenging customer 
C Positive Domestic  A wide scope (planning partially late) 
 Familiar main contractors 
 A controlling customer 
D Positive Domestic  A small scope 
 Familiar contractors 
E Positive Domestic  A small scope 
 A new main contractor 
 A good customer relationship 
F Positive Abroad  A challenging scope 
 Contractors in the project network 
familiar with each other 
 A new customer 
 
Both successful and challenging cases were selected for further investigation. Projects A 
and B are determined to be challenging projects, while projects C, D, E and F are 
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acknowledged to be successful projects. The success of a project was defined earlier in 
the chapter of research methodology, where the definition covered having positive 
financial results and the satisfactoriness of the end customer.  
Table 4 illustrates that there is some variation in the location of the selected cases. Most 
projects were domestic while projects B and F were carried out abroad. The term domestic 
in this thesis refers to the country where most of target company´s corporate decision-
making, knowledge and resources are located. It can be noticed from Table 4 that the 
location of a project is not linked to the financial result since projects B and F are different 
in terms of meeting financial objectives.  
Being successful in contractor cooperation can be noticed to be a significant factor in 
meeting the project objectives such as budget and schedule. In addition, it can be noticed 
that the ordered product has some kind of effect on how complex the project execution 
will turn out to be. Challenges with contractor cooperation may have led to struggles with 
meeting budget and schedule in projects A and B, while other projects had no significant 
difficulties and accomplished the set objectives. Similarly, the level of satisfactoriness in 
a customer relationship may have an influence on project execution, which was evident 
in projects A and B. With project C, it is extremely hard to evaluate if the controlling 
nature of the customer has affected project execution as one finding can not be considered 
enough for drawing conclusions. At the same time with projects D, E and F, no struggles 
regarding the customer were pointed out and simultaneously financial results turned out 
to be positive.  
4.2 Contracting 
An essential part of the empirical research was to investigate alternative contract models, 
contracting procedures and contract management with the selected cases. Some variation 
was noticed in the knowledge of interviewees towards contracting processes and contract 
models. The project managers were noticed to have more information on contracting 
processes while the site managers expressed their lack of knowledge with not being 
significantly present in these processes. However, knowledge of governance methods can 
be claimed to be similarly familiar to both project managers and site managers. 
Furthermore, extra questions were occasionally presented to receive proper answers to 
the topics associated with contract models, contracting procedures and contract 
management. 
4.2.1 Contract models 
Each contract was noticed to be individual and independent from other contractors in all 
examined cases. To achieve a better focus on key contractors, the focus was narrowed 
down to the most critical contracts. A critical contract was referred to be a contract that 
was either known to be critical before the project execution or was noticed to turn critical 
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in the project execution stage. Empirical material showed that criticality was mainly 
referred by interviewees to those contractors that were known to be vital for success 
before start of work at construction site. Typically, the interviewees found two key areas 
of construction work critical in terms of meeting project objectives. 
However, an essential surprising finding was that all critical contracts used with 
contractors are a combination of fixed price and unit price contracts. The main drivers for 
using this kind of contract model is to commit contractor to the set schedule and estimated 
costs. This contract model used with all projects is called in this thesis as the currently 
used contract model. Additionally, cost-reimbursable and open book contracts were not 
used with critical contractors at all. In practice, using the current contract model means 
estimating the needed amount of resources such as quantities and setting a price for work. 
However, only a part of the scope is determined to be a fixed price while other parts are 
arranged to be based on unit prices. Still, even the part of scope that has the fixed price is 
possible to change if strong reasons for that are determined together with the contractor. 
Thus, it can be stated that the currently used contract model used is closer to unit price 
contracts than fixed price contracts. Both contract models are still discussed later in this 
chapter as interviewees had opinions on having either a pure unit price contract or a pure 
fixed price contract.  
It was noticed that determining a clear difference between fixed price and unit price sum 
contracts is challenging. Therefore, the possibility of measuring and determining the 
scope, which is not present in the definition of fixed price contract, was determined to be 
the distinctive element between these contracts. A contract was evaluated be a unit price 
contract when the interviewee clearly stated the possibility of changing the scope. 
However, it was noticed that the site manager and the project manager from the same 
project seemed to occasionally have opposite opinions on the used contract model. In 
these occasions one claimed the used contract to be a unit price contract while the other 
acknowledged the contract to be a fixed price contract.  
Evaluating other alternative contract models was noticed to be more difficult than 
expected as all contracts used with contractors are similar. Thus, evaluating the effects of 
selected contract model on having success is not possible. Therefore, it is important to 
analyze how these contracts have functioned in practice and if minor contractual changes 
have had wider effects on the success of the project execution stage. Still, some discussion 
was done about alternative contract models in interviews to enable a better analysis. 
It was stated that using the current contract model does not relevantly influence the level 
of cooperation at construction site. One way to explain this was stated to be the lack of 
interest of site personnel and contractors in the chosen contract model and its effects on 
the more important daily work. The interviewees had a struggle with determining a proper 
answer for this, since the interviewees claimed to have insufficient knowledge of 
comparing the current contract model to other alternative ones. Since the longitude of 
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using the current contract model is great, the contractors are used to it and are expecting 
the buyer to propose it to them. However, choosing the current contract model does not 
disallow contractors from being cooperative. As the contract terms define the 
consequences of not meeting the set requirements, a contractor may pursue cooperative 
behavior in order to meet own objectives simultaneously with the mutual project 
objectives. This kind of cooperative behavior that requires contractor to pay attention on 
others can also be implemented into the contract, which was also carried out in the 
successful project F.  
Empirical research investigated whether other alternative contract models were 
considered for contractors in the selected projects. However, most site managers were not 
able to answer this question properly since they claimed to not have taken part in the 
process of contract model selection, while the project managers emphasized the long-term 
habit of using the current contract model. Thus, no major considerations were made on 
using other contract models, but some thoughts were put on having cost-reimbursable 
contracts with additional works. The use of an open book contract had been proposed 
with one project, but it was quickly sidelined from considerations to choose it. 
The criteria for selecting the used contract model was also covered in interviews. An 
interesting comment was noticed regarding the criteria with selecting a suitable contract 
model, which points out the factor that the target company considers to be important:  
“Complexity adds the amount of risk and selecting the most appropriate contract model 
responds to that.” 
In the same way as described in the citation, the level of complexity and its effect on the 
amount of financial risk have key roles in selecting the appropriate contract model, which 
results in using the current contract model. Additionally, some interviewees pointed out 
that the contract model selection is dependent on target company´s knowledge of the 
contractor. 
Table 5 summarizes information from interviewees about requirements, strengths and 
challenges of alternative contract models. As all contract models except an alliance 
contract were visible for interviewees, some discussion was done on the strengths and 
challenges of other alternative contract models too. The interviewee group was expected 
to have no knowledge of alliance contracts. Therefore, the alliance contract was not 
discussed in the conducted interviews and is not included Table 5. 
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Table 5. Empirical data on alternative contract models.  
Contract 
model 
Requirements Challenges Strengths 
Fixed 
price 
 High knowledge 
of scope  
 Low 
uncertainty. 
 Overpaying with  
a  false estimate  
 Contractor adds 
risk margin 
 A reduced cost 
structure 
knowledge 
 Low flexibility 
from contractors. 
 Clear expectations 
 Reduces extra 
works 
 Predictability 
 Low need for 
supervision. 
Unit price  A lower 
knowledge of 
scope than with 
a fixed price 
 Accurate 
estimates. 
 Negotiations over 
scope changes 
 Challenging to 
provide accurate 
estimates of the 
scope. 
 Optimally clear 
expectations 
 Risks can be moved 
to contractors in a 
case of uncertainty 
 Enables a more 
positive atmosphere 
than a fixed price. 
Cost-
reimburs
able 
 Uncertainty 
 Small scope 
 A need for 
completing the 
work quickly. 
 Too kind for 
contractors 
 All risks at buyer 
 Opportunistic 
behavior. 
 Additional works 
can be done 
quickly.  
Open 
book 
 Uncertainty 
 Sufficient trust 
 Early 
implementation 
 Familiar 
contractor. 
 Contractor being 
afraid of buyer´s 
bargaining power 
 Contractor not 
familiar with open 
book. 
 Optimally fair for 
both parties 
 Cost reductions 
 Focusing on key 
activities.  
 
Fixed price contract 
In this part, empirical findings on pure unit price contracts are discussed. The most 
essential requirement with fixed price contracts was stated to be the buyer´s high 
knowledge of the required scope. When the buyer is aware of the correct amount of 
needed quantities and resources, a negative financial outcome was not seen likely to 
occur. However, unprofitable situation occurs when the calculated estimate is false and 
the activity is bought with a too high price. As a challenge, contractors were said to have 
the tendency of adding risk margin to the price of work if the scope was experienced to 
be unclear. Additionally, disputes were claimed to arise if the scope becomes drastically 
larger. This situation was said to result in a lower satisfactoriness of a contractor 
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relationship as more resources are needed to complete the required work. As another 
challenge, target company´s knowledge of the required scope was claimed to be decreased 
if only fixed price contracts are offered to contractors in a consistent way. Thus, 
evaluating unfamiliar future projects accurately might be more challenging and false 
estimates of costs may occur.  
With the challenging project A, a low level of flexibility from the contractor was noticed 
to be a challenge. This insufficient flexibility was linked to a lack of cooperative actions 
at construction site. In practice, the contractors completed the things that were mentioned 
in the contract and nothing else if no payments for possible additional activities were 
offered. Interviewees saw that the best way to avoid this situation is to put a special 
emphasis on defining contract terms.  
The strengths of fixed price contracts are associated with the predictability of results. 
Optimally the buyer receives the purchased activities in schedule and in the agreed price. 
However, this was stated to be possible if the buyer knows the scope well. Furthermore, 
contractors´ attempts of seeking extra payments is diminished if the contract is complete 
and formed well. This way, the performance of a contractor does not need to be supervised 
because the contract terms force to complete the required work desirably.  
In the current contracts that had more characteristics of fixed price contracts, an incentive 
structure was implemented in contract terms. With the successful project F, most project 
objectives were met and consequently bonuses were paid for contractors. However, with 
the challenging project B, an incentive structure was implemented for a single contractor 
in the middle of the project and the bonus milestones were not achieved. Thus, it is 
difficult to evaluate the impact of an incentive system to the outcome of a project. As a 
slight assumption, it can be stated that the earliness of implementing incentives into 
contract might have an influence on the outcome. 
Unit price contract 
The pure unit price contracts were discussed in interviews too. Unlike with fixed price 
contracts, unit price contracts include the possibility of measuring the scope again. Still, 
scope changes should be based on clear reasons, which are determined together between 
the target company and the contractor. Empirical data states that by using this contract 
model, financial risks can be moved to the contractor when the scope is unclear for the 
target company. Therefore, a pure unit price contract is seen suitable to situations where 
the target company faces uncertainties in the project planning stage.  
Empirical data states that the main challenge of unit price contracts is evaluating the 
needed scope correctly, which was also evident with fixed price contracts. As there is the 
possibility of measuring the scope again, disputes and negotiations over financial issues 
may occur. A comment from a successful project claims that these negotiations increase 
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contractors´ needs to be opportunistic due to greater possibilities of cost savings. This 
empirical finding was seen to support the importance of having accurate estimates. 
The strengths of unit price contracts were noticed to be optimally in line with the strengths 
of fixed price contracts. This finding might be a result of the challenge with making a 
clear distinction between unit price and fixed price contracts, which was noticed earlier 
in this chapter. Since the scope can be changed, multiple interviewees saw this contract 
model friendlier to contractors than fixed price contracts. This was said to result in a more 
positive atmosphere in the project network than a pure fixed price contract. If no major 
changes to the determined scope are made, the expected results can be predicted well 
already in the beginning of a project. 
Cost-reimbursable contract 
Empirical findings state that using cost-reimbursable contracts should be avoided with 
contractors in the context of the target company. However, when the target company is 
forced to use this contract model, there was noticed to be an uncertainty in the scope of 
work and a need for completing the desired actions quickly. An example where this 
contract model could be used beneficially is a small scope of additional works that could 
be done quickly without long contract negotiations. Furthermore, this contract model 
should be used when the scope is small.  
Target company´s typical cost-reimbursable contracts were told to be hourly based, 
because it can be hard to determine the amount of needed resources. Empirical data claims 
that using cost-reimbursable contracts is too kind for contractors as the buyer is carrying 
most financial risks. Moreover, it was stated that this type of contract does not encourage 
contractors to complete work on time since every extra hour is beneficial for the financial 
situation of a contractor. Therefore, no clear time pressure is placed at contractor´s end, 
which was stated to negatively affect the actions and schedule objectives of other project 
network participants. Additionally, the target company has noticed that measuring and 
monitoring the agreed performance level is challenging. Thus, a major risk of 
opportunistic behavior was said to be clearly present with cost-reimbursable contracts. A 
single comment from project F states that contractors are in a better position of pursuing 
opportunistic behavior with cost-reimbursable contracts than with open book contracts 
that expose more cost data about the key activities. 
Open book contract 
The interviewee group had differing opinions on the applicability of an open book 
contract to contractors, which was not dependent on the success of a project. Furthermore, 
this contract model was not seen possible with contractors that are unfamiliar to the target 
company. All interviewees stated that open book policy has never been practiced in the 
relationships between the target company and contractors. In practice, using this contract 
was stated to mean implementing a more transparent open book policy into the currently 
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used contract model. A higher level of uncertainty and disbelief from the buyer were seen 
to be the major requirements and reasons for opening the books. Alternatively, more 
positive factors were also seen to be reasons for using open book contracts. Either a long 
relationship or a great level of established trust were also stated to be requirements for an 
open book policy, which could enable a beneficial relationship for both parties.  
Empirical material stated that the strengths open book contracts are the possibility of 
achieving cost reductions and the ability of prioritizing key activities. In the optimal 
situation of no opportunism, the possible benefits can be gained in an equal way, which 
was defined by multiple interviewees to be a fair play for both the target company and a 
contractor. The transparency of open book could have provided a more objective 
viewpoint in managing challenging contractor relationships in project B, where an open 
book could have reduced the contractors´ fears of not meeting the defined schedule 
objectives. An individual comment from project C stated that the desired benefits of the 
open book contract are to be achieved only if it is implemented already to the project 
planning stage. 
The most significant challenge with an open book contract was stated to be the situation 
where a contractor is afraid of the target company increasing its bargaining power. In 
practice, this would mean that the target company seeks for possible cost reductions by 
analyzing contractor´s cost structure. Furthermore, some interviewees claimed that 
proposing an open book contract to contractors would lead to some kind of resistance 
regardless of the good intentions of the target company. The comments from project E 
support this approach since contractors are always said to have their objectives for 
meeting profit margins, which may differ from the mutual project objectives. Secondly, 
having cultural differences may block an open book implementation if contractor has no 
previous experience or knowledge of this kind of contract type. The third factor, based 
on a single comment from project C, having influence on establishing an open book 
contract was stated to be the requirements from the end customer. The focus activities 
determined between the target company and a contractor might not be in line with the 
expectations of the end customer and therefore challenges may occur.  
Alliance contract 
As told earlier in this chapter, the alliance contract was not discussed in the interviews 
due to the assumption of interviewees having insufficient knowledge on this contract 
model. The applicability of an alliance contract to contractors is evaluated in a more 
thorough way in the chapter of discussion and conclusions. The analysis of alliance 
contract´s suitability is evaluated based on the all-round perception that covers the 
currently used contracts, the used project network governance methods and how project 
networks functioned in practice. 
49 
4.2.2 Contractor selection 
The topic of contractor selection was discussed since it was seen important to examine 
how the importance of contractor cooperation was evaluated before the project execution 
stage. Thus, an analysis about the dependency of contractor selection to a project being 
successful was enabled. Interviewees were asked to choose the three most significant 
contractor selection criteria from given options, place them in order and explain their 
selection. The alternative criteria for examination were determined to be quality, price, 
knowledge, the fluency of cooperation, the alignment of strategies and the likeliness of 
succeeding. In general, the interviewees prioritized either the likeliness of succeeding or 
price as the top criterion while quality, fluency of cooperation and knowledge were the 
latter selected criteria. No interviewee selected the alignment of strategies to be in the top 
three criteria. The interviewees stated that quality, knowledge and the fluency of 
cooperation are highly linked to the likeliness of succeeding. Therefore, the most 
significant criteria for further evaluation were chosen to be price and the likeliness of 
succeeding. 
Overall, in the successful projects the likeliness of succeeding was the top criterion for 
contractor selection while the price of work was only needed to be within a specified 
range. The contractor was said to be likely to succeed if all needed resources and 
knowledge for completing the work were possessed. By possessing these, a higher quality 
of work was stated to be achieved simultaneously. On the contrary, the challenging 
projects were noticed to choose the criterion of price over the likeliness of succeeding. 
The differences of this prioritization between the projects B and D illustrate the effects of 
selection criteria on the success of the project execution stage. The project D prioritized 
the likeliness of succeeding first while the price of work was stated to have a smaller 
impact on the final decision. With project B, the price of work was considered to be more 
important as the total savings gained from the contractor selection were estimated to 
sufficiently cover all possible risks with the project execution. A single explanation for 
the prioritization between the likeliness of succeeding and the price of work was stated to 
be the number of viable contractors in the supply market, which was also discussed 
further.  
Opinions on the supply market of contractors were noticed to be similar inside the 
interviewee group. Nearly all opinions stated that finding contractors who fulfill all 
contractor selection criteria is difficult, which was explained with the rarity of finding 
suitable contractors from the supply market. The market was claimed to not always have 
suitable contractors, if multiple projects are in progress at the same time on behalf of 
either the target company or a competitor. Hence, the target company is sometimes forced 
to test new contractors in a smaller project, which was present with one main contractor 
in the successful project E. If a new contractor carries out one project well, more 
challenging and larger scopes were stated to be offered for this kind of contractor in the 
future too.  
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Still, evaluating the capabilities of a contractor to complete the required work can be 
extremely difficult as thorough evaluation is needed with every project. One main 
contractor used in the successful project F was used later in the challenging project A, 
where the lack of knowledge and schedule delays were too great objects to complete the 
determined scope desirably. Explanations for this pitfall were stated to be an unfamiliar 
culture and a scope that was too complex for them to handle. Interviewees from project 
A stated that more criticism should have been practiced with this contractor selection. 
Additionally, the target company should evaluate the contractor´s capability of 
performing more thoroughly, if the contractor is taking part in multiple projects 
simultaneously. Thus, the target company could put more criticism on the likeliness of 
succeeding in a new project if most of the contractor´s resources are already placed on 
another ongoing project. 
Consequently, a clear finding based on the information presented earlier was that the 
target company should explore the supply market in a more thorough way. About half of 
the interviewees stated a belief that the supply market includes more viable contractors. 
One example of this belief is the fact that one recently found main contractor had been 
working with a competitor in multiple projects. Thus, some interviewees saw that 
sourcing activities should be done more globally and open-mindedly than before. In a 
supportive fashion, the pricing has become fiercer in target company´s market area and 
thus more viable options are needed. A special focus should be put on finding those 
critical contractors that are required to have a larger scope of activities. Interviewees 
noted two critical areas with construction work that require more exploration in the supply 
market. This was referred to be critical as the required scopes with these areas are 
significantly larger and accordingly the effects on the project execution stage are greater.  
The objectives of contract negotiations with contractors were also discussed, which is 
greatly linked to the literature review´s theory of negotiation approaches. This part 
examined if the target company was searching for a contract with low financial risks, a 
contract that emphasizes the importance of having a fluent project execution or something 
in between. The most common first comment from interviewees was that both a low 
financial risk and a fluent project execution were considered in the contractor 
negotiations. However, some differences were noticed between challenging and 
successful projects.  
The price-oriented approach that focuses on having low financial risks was noticed to be 
slightly more important with the challenging projects, which can be linked to the 
importance of price in contractor selection. The low number of viable contractors in the 
supply market was noticed to increase the importance of focusing on a low price in these 
projects. Other alternative contractors were noticed to be well over budget with the 
challenging projects, which made the low price more intriguing in the contractor 
selections. In the successful projects, the target company was said to be more capable of 
estimating a realistic price for the scope of work. Thus, those contractors well under 
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budget were withdrawn from the list of viable contractors since these too inexpensive 
contractors did not probably possess enough knowledge of the needed resources to 
execute the required scope. In addition, more alternative contractors were available in 
these successful projects, which decreased the importance of concentrating on the price 
of work.  
The cooperation-enhancing approach was stated to be part of contractor negotiations to 
some extent in all examined projects. However, the successful projects emphasized the 
importance of fluent contractor cooperation more than the challenging projects. The 
significance of showing enough information about the requirements and resources for 
completing the work was seen essential to enable success. This presented transparent 
information was said to consist mainly of clarifying activities related to the elements of 
scope, responsibilities, schedule, quality and safety. Multiple interviewees from 
successful projects stated that more transparency can be achieved already in the beginning 
of a project by explaining these requirements clearly. As a result, the increased 
transparency was said to enable a situation where a contractor is willing to decrease the 
possible risk margin in the price of work. In practice, this change is made possible as 
contractors may realize the more cost-effective ways for executing the required activities. 
A comment from a successful project illustrated that if transparency is not properly 
achieved and focus is too strongly on lowering prices in the negotiation, at least a similar 
amount of additional costs may occur in the project execution stage.  
4.2.3 Governing contractors 
Contract management and governance methods for contractors were another area of 
investigation. In the literature review the alternative methods for contracting, traditional 
and relational, were discussed and therefore examined in the conducted interviews. The 
governance methods for contractors are summarized in Table 6. Furthermore, this table 
illustrates the elements that were found to be in line with the success of a project. These 
findings are discussed next.  
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Table 6. Governing contractors.  
Governance 
methods 
Successful projects Challenging projects 
Decision-
making 
- Joint, but approval needed 
from the target company 
- The target company guides 
towards good solutions. 
- Objective of having joint 
decision-making and approval 
needed from target company 
- Reluctance towards target 
company´s proposed actions  
- Occasionally strictness was 
needed from the target 
company. 
Change 
management 
- Frequent use of relational 
methods 
- Low use of contractual 
governance methods. 
- Objective of using relational 
methods 
- Frequent use of contractual 
governance methods. 
Problem-
solving 
- Constructive approach 
- Finding mutual 
understanding with 
contractors was necessary. 
- Objective of having 
constructive approach 
- Unsatisfactory situations with 
contractors as opportunism 
interfered.  
 
Decision-making 
The nature of having cooperativeness in decision-making processes was a clear objective 
in all six projects. During construction works, multiple regular meetings are held with 
contractors. The goal of these coordination meetings is to enable an overview for all 
project network participants about the current circumstances and future actions. As a 
common policy, it was noted to that the contractor must have an approval from the target 
company before conducting exceptional activities. Still in most projects was claimed that 
the contractors have a freedom to plan and present their ideas on carrying out challenging 
activities. A single comment states that these propositions should be as early as possible 
to result in a larger impact. 
The successful projects seemed to have a characteristic where the target company guides 
contractors towards the most appropriate solutions. As the target company has a versatile 
experience from multiple similar projects, recommendations were given to enable cost 
reductions to the benefit of all project network participants. Still, the contractors have a 
freedom to propose other alternative ways of conducting needed activities as their 
knowledge is expected to be on a high level. Based on this information, it can be assumed 
that the good practices were found mutually with cooperativeness and by respecting each 
other´s opinions.  
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However, with the challenging projects a mutual understanding was not always achieved 
and more strictness was needed from the target company. In these projects, single 
contractors were noticed to be reluctant towards carrying out proposed actions because 
of two reasons, which were stated to be a lack of knowledge to conduct the needed 
activities and the possibilities of negative financial effects. Especially with the 
challenging project B, more coordination and strictness was needed from the target 
company to manage sudden unexpected changes because the contractor had insufficient 
skills to respond. Thus, the interviewees from the challenging projects emphasized the 
importance of a sufficient emphasis on contractor selection to avoid these kinds of issues 
in decision-making.  
Change management 
Change management was noticed to be handled differently between the successful and 
challenging projects. Working in the environment of a project network was claimed to 
need proper change management procedures due to complexity, individual financial 
objectives of contractors and sudden changes. The typical drivers for a need of pursuing 
change management procedures were noticed to be financial risks and changes in the 
estimated schedule. A single comment change management procedures in a project 
network states:  
“It would be great if there was no need to look at contract terms during project 
execution.” 
This finding was evident in multiple cases regardless of the outcome of a project. Even 
though this situation is recognized, achieving it entails struggles in a project network. 
Therefore, this occasion is characterized to be the optimal situation, which is not always 
achievable. In all projects, the use of relational methods that encourage finding a suitable 
solution for both parties was the main objective. This approach was fulfilled better in the 
successful project than in the challenging ones. Similarly, the need of looking at contract 
terms was more frequent with the challenging projects than with the ones that met the 
defined objectives. 
However, contractual governance methods were occasionally used even in the successful 
projects if the financial risks associated with needed changes grew. To clarify, the 
interviewees stated that contractual governance methods were used only if it was seen 
necessary. A thorough contractual governance process was said to involve more powerful 
people from both parties since there is a high interest in gaining as much financial benefits 
as possible. If this process grows too enormous, negative effects on the fluency of the 
project execution stage were claimed to occur. Having proper documentation was stated 
as the key approach for negotiations that include opposite opinions between the parties 
involved. Thus, it was seen more likely to stand behind own arguments and achieve the 
desired outcome from these kinds of situations.  
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Problem-solving 
Answers regarding problem-solving were significantly linked to the change management 
procedures, but the focus was more on the satisfactoriness to continue in the best possible 
way after facing problems and solving them with change management procedures. 
Therefore, the constructive approach towards problem-solving was examined. All cases 
were noticed to pursue a constructive approach towards finding a mutual understanding. 
However, only the successful projects succeeded in executing this approach consistently 
with contractors.  
In the challenging projects, contractor relationships were occasionally said to reach a 
toxic level that led to dissatisfaction. Nearly all problem-solving processes were linked to 
financial issues, which increased the needs of pursuing opportunism. Most interviewees 
saw that the missing elements in the contract had the greatest effect on these kinds of 
situations occurring. A single comment from a challenging project states that the target 
company should not be afraid of ending relationships with some contractors, but at the 
same time no excess power should be used with them in the problem-solving processes. 
This approach is quite opposite to the ways of successful projects where finding a suitable 
approach was seen necessary to continue work.  
As stated briefly, the successful cases were noticed to have a throughout constructive way 
towards problem-solving and at the same time enable higher likeliness of succeeding after 
agreeing a solution. A significant factor with this was pointed out to be the fluency of the 
more personal relationships in a project network. This approach emphasized the need of 
succeeding in communication and interaction between target company´s supervisors and 
contractors´ supervisors.  
The effects of previous cooperation on governance methods 
Earlier in the part of background information was noticed that the familiarity of a 
contractor could be a factor in having a successful project execution. In general, the 
longitude of a contractor relationship was stated to have a positive influence on how a 
contractor was governed. When the target company had cooperated with some contractor 
frequently in multiple previous projects, more knowledge of each other’s procedures and 
ways of working were already achieved. Thus, a higher level of trust was present as no 
major surprises were expected in the project execution stage. Additionally, less strictness 
was present in the governance methods if the target company was interested in 
cooperating with the specific contractor again. From a contractor´s point of view, less risk 
margin might be put in the price of work when a better knowledge of the target company 
exists. Still, the target company should be conscious of the resources that a contractor 
possesses to expect the same results as in previous projects. This aspect was not achieved 
properly in the challenging project A. 
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Furthermore, the importance of construction site´s management personnel being familiar 
to each other was noticed to be a key factor in pursuing cooperativeness. When especially 
site managers from different organizations know each other, a greater amount of fluency 
is expected to be present during construction activities. Therefore, the target company is 
often probing about the persons who are going to arrive to the construction site. Some 
interviewees pointed out that a higher likeliness of succeeding is achieved when the best 
compatible site personnel team is chosen.  
However, the longitude of a contractor relationship was not always the deciding factor in 
how governance methods were carried out. In the successful project E, a totally new main 
contractor was well prepared for the project execution stage. Consequently, a higher level 
of trust was achieved early on with the target company. Thus, the procedures that were 
used with more familiar contractors were practiced with this new contractor. It was also 
stated that a well-performing new contractor can be treated in a less strict way in possible 
future projects too. 
4.3 Contractor relationships in project networks 
Another essential part of empirical research was determined to be contractor relationships 
in project networks. This part was determined to be carried out after discussing the topic 
of contracting, which was seen to enable a deeper analysis on how the characteristics that 
affect working in project networks are dependent on the selected contract model and the 
used contract management methods. 
Opposite to the part of contracting, the project managers seemed to have less information 
about construction activities and contractor relationships in project networks. This can be 
explained with the smaller amount of time spent at construction site where analyzing and 
observing is significantly easier than from an office. Consequently, some interview 
questions were noticed to be challenging for project managers and more explanations 
were needed from the interviewer to receive proper answers. In line with the part 4.2 of 
contracting, some extra questions were asked to achieve a better understanding on 
contractor cooperation in the typical project network of the target company. 
4.3.1 Project network in practice 
It was noticed that contractors do not currently pursue major cooperativeness with each 
other in the project network. Therefore, it was seen difficult to evaluate if an increased 
cooperativeness of contractors with each other could lead to better results. In most 
projects, cooperativeness between contractors was stated to be limited since the target 
company wants to know what activities and procedures are planned to be carried out. The 
need for coordinating contractors was stated to be smaller when one contractor covers a 
larger amount of the defined scope, which at the same time results in a smaller number of 
contractors in this project network. The coordination of contractors was conducted 
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typically in regular meetings that were held either daily, weekly or monthly. This 
approach applied to all projects. However, no limitations were set on contractors to create 
propositions for future activities together and present them to the target company for 
approval. Thus, a proactive approach of contractors towards future activities was not 
present in these selected projects as no clear drivers for that were set.  
Still, some interviewees saw that contractors being more cooperative and proactive with 
each other could be beneficial. Thus, more fluent decision-making was claimed to be 
probable. Especially in projects C and F, those contractors who shared the same cultural 
background worked more cooperatively, which led to a more fluent project execution. 
The core challenge blocking cooperation was said to be the opportunistic financial 
objectives of contractors. An example of this kind of behavior is to conduct an activity 
immediately against the set plan. This action is done as it is seen as the most cost-effective 
way for themselves, which results in this contractor to not care about the negative effects 
on the works of other project network participants. Thus, a sufficient level of coordination 
is always needed from the target company due to this possible opportunism. Multiple 
interviewees stated that the main driver for cooperativeness with each other should be a 
financial incentive. As another driver was stated to be possible future considerations, 
which could lead to a situation where a contractor wants to prove their capabilities of 
succeeding in the form of being more cooperative. 
Another factor affecting to the functioning of project network was stated to be the 
engineering department. The importance of engineering plans being compatible to the 
plans of other departments was stated to be essential in terms of having success. A single 
comment pointed out a situation that happens frequently in most projects: 
”The plans of engineering department were late but that is quite typical to some extent in 
most of our projects.” 
Although the engineering department is not especially part of the research scope, the 
effects of having plans late were clear with the challenging projects. In these projects, 
delays in schedule occurred as the contractors did not have sufficient instructions for 
completing the required construction activities. Typically, a more fluent execution was 
said be achieved if all needed engineering documents had a high quality and were sent on 
time. These factors were seen to be enabled better with a less tight schedule. Providing 
engineering plans was said to be occasionally challenging because needed information to 
proceed might be located at the client. Still, having enough time for this was stated to 
provide a greater likeliness of succeeding. 
Decision-making procedures in a complex project network were stated to be challenging 
processes as multiple contractors must be governed at the same time. Two alternative 
approaches of dividing decision-making power with contractors were covered, which 
were increasing the responsibility area of the target company on decision-making and 
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directing more power to contractors from the target company. A single idea from a 
challenging project states: 
“It is challenging to estimate the optimal level of sharing decision-making power with 
contractors.”  
This comment illustrates that the target company does not know for sure, whether the 
currently used policy is good or not. The target company taking more responsibility of 
decision-making in the project execution stage was mostly seen as a bad option because 
more resources are needed and more risks are carried at the same time. Additionally, this 
kind of approach could harm the good practices of contractors and the quality of work as 
a contractor might not be too familiar with the proposed actions and procedures. Still, a 
minimum level of supervision is needed as purchasing specific activities does not directly 
enable a fluent project execution.  
On the other hand, when the target company directs more power towards contractors, it 
was seen likely that the largest contractor takes more responsibility in the project network. 
Thus, simultaneously the largest contractor might have a larger tendency towards 
pursuing opportunistic actions. Overall, it can be stated that a middle ground should be 
found between hierarchical governance by the target company and all-involving relational 
governance. Additionally, a key element for project network governance was stated to be 
enabling balance among contractors, which means governing all project network 
participants equally. Atmosphere in the network was said to be damaged if the objectives 
of a single contractor are fulfilled and handled better than other contractors´ objectives. 
Altogether, the end customer was said to have a clear impact on the fluency of operations 
as the end customer´s requirements might differ from those that are agreed at construction 
site. Therefore, involving the client into the decision-making processes was stated to be 
highly important.  
As an intriguing finding was noticed how the target company forms project network 
currently and what is the main reason for this decision. Currently, the target company has 
three or four main contractors since this way project network governance is seen to be 
easier than with for example ten main contractors. As noted earlier, this was claimed to 
result in less needed coordination during project execution. Two alternative options for 
project network governance based on a single interview comment are presented in Figure 
9. The picture above presents the current way of organizing a project network while the 
picture below presents the alternative way that is not practiced currently but was noted as 
an alternative for the future. The approaches differentiate based on the fact of having 
contractors at the same level or multiple levels.  
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Figure 9.  Alternative approaches for organizing the project network.  
However, the current approach of organizing is not seen to enable sufficient knowledge 
integration in the whole project network. Furthermore, the interviewee added that with 
the current approach the target company does not always know about the activities of 
subcontractors. Therefore, it was claimed that this position of not knowing all facts related 
to project network participants´ situations may lead to difficulties in the project execution 
stage. 
4.3.2 Characteristics affecting contractor relationships 
The cooperative abilities of contractors were analyzed in a more comprehensive way after 
covering the part of contracting in the interviews. A summary of empirical material on 
the characteristics affecting contractor relationships and cooperativeness are presented in 
Table 7. All characteristics related to both the successful and challenging projects are 
explained thoroughly after this visual summary.  
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Table 7. Characteristics affecting contractor cooperation.  
Characteristics Successful projects Challenging projects 
Trust - Overall a high level of trust 
- Mostly familiar contractors 
- Motivation to gain trust 
- Openness. 
- Variation in trust among 
contractors. 
- Single contractors proved to be 
extremely challenging.  
Commitment - Contractual terms drove to 
commitment 
- Focus on the mutual project 
objectives 
- Loose schedules 
- Opportunistic attempts. 
- Contractual terms drove to 
commitment 
- Unexpected situations 
occurred 
- Occasionally opportunism 
occurred in a larger way. 
Communication 
and information 
sharing 
- Communication on a good 
level 
- Information sharing limited 
between contractors 
- Documentation well 
executed. 
- More communication needed. 
- Information sharing limited 
between contractors 
- Difficulties with IT databases 
and documentation. 
Innovativeness 
and continuous 
improvement 
- Contractors possessed more 
knowledge of the target 
company 
- Innovativeness already in 
the planning stage. 
- No drivers 
- Contractors´ inabilities of 
being innovative in 
unexpected situations. 
Contextual 
factors 
- Different scopes 
- Familiar contractors and site 
personnel 
- Mutual cultural 
backgrounds. 
- Complex and underestimated 
scopes 
- Challenging contractors. 
 
Trust 
In general, all successful projects were noticed to have a high level of trust between 
contractors while the challenging projects had more variation on the levels that were 
achieved. The key challenges in establishing an all-round high level of trust in a project 
network were claimed to be single contractors, which seemed to have either a lack of 
motivation or insufficient resources to carry out the defined activities desirably. Multiple 
interviewees from the challenging projects claimed that the difficult situations in the 
project execution stage put the trust between contractors and the target company on a test. 
If one challenging situation is faced successfully, this specific contractor can receive more 
trust from the target company. On the other hand, trust was said to be decreased if a 
contractor shows insufficient motivation on working in a satisfactory manner or does not 
respect the mutually agreed decisions. A comment from a challenging project pointed out 
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that in challenging situations the target company should provide guidance in a consistent 
way. In practice, this would a mean practice where the target company clearly describes 
the required actions and the deadlines for them.  
The most essential finding on how trust could be increased was selecting contractors that 
are familiar to the target company. The personnel who carry out the activities at 
construction site should know each other´s procedures thoroughly to enable a more fluent 
project execution. Thus, knowing people on a personal level was stated in most answers 
to provide success. However, the new main contractor in the project E proved to be an 
exception. The motivation of this specific contractor to carry out the set activities well 
enabled greater trust, which was also said to help in selecting the same contractor to 
another project. Some interviewees claimed that contractor´s will and motivation towards 
project execution was extremely strong when possibilities of future projects with the 
target company attracted interest. Another way that created a greater level of trust in the 
successful projects was to be establish an open atmosphere with contractors. Thus, more 
mutual understanding and reactiveness towards finding mutual interests were stated to be 
more achievable. 
Commitment 
The amount of commitment was noticed to be greatly linked to the amount of 
opportunistic behavior, which explains the similarity of answers between the topics of 
trust and commitment. Additionally, the importance of contractual focus was linked to 
establishing commitment. The level of opportunistic behavior often grew in the 
challenging projects while in the successful projects contractors seemed to understand the 
importance of meeting the set mutual project objectives. Opportunism typically grew 
when sudden unexpected factors interfered with work at construction site. Furthermore, 
commitment to joint decisions became harder when motivation and resources to carry out 
the proposed activities lacked in a significant way. Still, even with the successful projects 
contractors had opportunistic attempts either in the beginning of project or in the final 
settlement. These attempts were mostly linked to scope changes and additional works, 
which were claimed of not being included in contract terms. However, no major 
opportunism existed in the middle of project execution in these successful projects as 
most focus was put on completing the activities on time to avoid penalties.  
Another factor to have a positive impact on the level of contractors´ commitment was the 
stated to be the determined schedule. With a looser schedule the probability of 
challenging situations was said to be lower while a tight schedule was noted to set 
additional pressures to contractors. Therefore, designing accurate milestones for a project 
was stated to provide better circumstances for a higher level of commitment. This way a 
contractor was said to have a better ability to analyze all needed resources in a cost-
effective way. In practice, this approach was stated to need an early implementation and 
enough time for both internal planning and eventually mutual planning with contractors. 
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A second way to increase commitment was claimed to be a great amount of joint decision-
making and guidance from the target company, which was noticed earlier to be a way of 
increasing trust too. In practice, this increased joint decision-making would still be 
executed in regular coordination meetings, but the target company should encourage 
contractors more towards giving opinions on how future challenges should be managed. 
Thus, the likeliness of facing larger changes could be lower in the project execution.  
Communication and information sharing 
The risk of opportunism was noticed to set limitations on information sharing and 
communication among contractors. Knowledge integration was limited to not seeing each 
other´s progresses, cost data or other sensitive information. The most vital of all 
information limitations was stated to be contractors´ progresses, which does not enable 
project´s real-time status for project network participants. This limited progress data was 
said to decrease contractors´ needs to lower manpower resources, which often are seen to 
reduce the likeliness of meeting schedule milestones. Surprisingly, the challenging 
projects emphasized the importance of increasing transparency while the successful 
projects put more focus on limiting this kind of progress data. One example of this was a 
situation where a lack of communication in the beginning of this project led to the 
contractor demanding more schedule and payments for additional works. However, 
communication and information sharing was more transparent in all projects if the topic 
was associated with nearer future activities at construction site. This decision-making 
related to completing nearer future activities was mostly done in regular coordination 
meetings.  
The standards with documentation were noticed to variate in line with the success of a 
project. With the successful projects interviewees stated that no major improvements 
should have been needed with project documentation. However, interviewees from the 
challenging projects saw that more consistent procedures and guidelines were needed. 
Consistent procedures on how coordination meetings should be held and how 
documentation should be carried out were the major needs regarding the flow of 
information.  One way to solve this was claimed to be a consistent use of internal 
documentation tools with each project instead of using methods that are more familiar to 
contractors. In the successful project E, the target company tailored a documentation 
system that suited the project characteristics and needs in a more satisfactory way. Thus, 
the challenges of previous documentation systems were recognized early before the start 
of construction work and there was enough time to develop a better and a more user-
friendly system.  
Innovativeness and continuous improvement 
Intriguingly contractors´ innovativeness was noticed to be slightly limited in the project 
execution stage, because the target company wants to know about all planned activities 
62 
that might have effects on other parties´ works. For example, a single agreement on a 
sudden issue that two contractors make is not beneficial if the knowledge of these parties 
on the work of other contractors is lacking. Thus, coordination and guidance is needed, 
which leads to a situation where innovativeness needs an approval. Furthermore, no 
interviewee pointed out how continuous improvement was fulfilled at construction site. 
A single comment from the successful project D stated that if some actions of continuous 
improvement were made at construction site, they happened with no one paying special 
attention to them.  
However, the successful projects had the characteristic of contractors being innovative 
with the target company already in the project planning stage. In general, innovativeness 
was seen more probable if a contractor had cooperated previously with the target 
company. Still as noticed earlier to be an exception, a single new contractor with 
motivation and knowledge displayed innovativeness in the project execution planning in 
the successful project E. Furthermore, as noted earlier with discussing negotiation 
strategies, in the successful projects innovative cost-effective ways of executing 
construction works were presented, evaluated and finally approved already in the 
beginning of a project. The challenging projects had the characteristic of having 
challenges in the middle of project execution, which meant that innovative solutions were 
needed in a hurry. In these cases, the contractors did not have enough resources or 
knowledge on responding sufficiently. Thus, contractor´s objectives in these projects was 
directed towards protecting their own financial situation.  
A single comment stated that more complexity is always involved in the project execution 
phase than in the project planning phase. Therefore, more preparation should be done 
early on in every project. One driver for increasing innovativeness was occasionally stated 
to be financial, which had been present in some previous projects on behalf the end 
customer. In practice, this approach would mean creating an open atmosphere, where all 
project network participants are equally qualified to receive bonuses from providing 
innovative solutions. 
Contextual factors  
Contextual factors were noticed to have impacts on the success of contractor cooperation. 
As one observation, cultural similarities of contractors were noticed to play a key role for 
cooperativeness in terms of communication and information sharing. In practice, this 
factor was seen to result in being proactive towards finding the mutual objectives to 
carrying out activities at construction site. An approval for carrying out the defined 
activities was still needed from the target company, but no major changes for the actions 
proposed by contractors was seen necessary. 
The amount of complexity was seen to be related to the determined scope, end customer´s 
requirements and to the unwillingness of single contractors to cooperate. Complexity was 
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stated to grow significantly if underestimations to the required activities were made. 
Either a challenging contractor or a demanding customer were said to reduce the fluency 
of daily operations and progress at construction site. As noticed earlier, having a longer 
contractor relationship seemed to reduce the level of complexity in project execution and 
lead to better results.  
Project F was noticed to be a totally different project in terms of contextual factors having 
effects on the outcome. This project included the use of incentive structures at a very 
complex construction site, where the contractors cooperated very well, which was stated 
to be surprising. It was seen hard to evaluate if either the complex situation or the set 
bonuses drove contractors to be more cooperative. The interviewee from this project 
assumed that communication probably grew since all project network participants knew 
that everyone´s contribution is needed to achieve the possible bonuses. Additionally, in 
this project the contractors were mostly familiar to each other from previous projects and 
shared the same culture, which all may have contributed to the achieved good result. 
4.4 Final questions 
Three final interviews questions were determined to summarize the covered topics and 
receive more specific answers to the defined research questions. Overall, the noticed 
elements seem to emphasize the early stages of a project lifecycle. Figure 10 illustrates 
the most significant themes that were noticed with the final questions. 
 
Figure 10.  Emphasized themes with the final questions. 
In general, nearly all answers with the final interview questions were linked to the 
planning phase of project execution. Contractor selections, success with providing 
sufficient engineering plans to project network participants and defining contractual terms 
were stated as the most essential areas in providing a more fluent project execution. The 
importance of creating trust and communication with contractors in the project execution 
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were seen to be significant too, but the claimed prerequisites for this were having a 
sufficient focus on defining contractual terms and contractor selections. A special notice 
with this was to select those project network participants that form the best team for 
executing construction activities. Furthermore, these contractors should be familiar to the 
target company on a more personal level too. Simultaneously, a project network should 
possess all needed engineering plans to enable meeting the defined schedule. Additional 
factors to these were noticed to be outside the limited research scope. Client´s 
requirements and on-time material deliveries were said to be those factors outside the 
limited research scope that the target company can not significantly forecast or have 
effects on. Still, troubles with schedule were said to be occurred if either of these is against 
expectations. 
It was consistently stated that the used contract model in particular did not have effects 
on the achieved results. This approach was mostly explained by the lack of knowledge on 
other alternative contract models that the target company has not used or is familiar with. 
However, a single comment from the challenging project B stated that using an open book 
contract or an incentive structure based contract could have contributed to a better project 
outcome.  
Overall, the process of determining contract terms comprehensively was found more 
important than using another alternative contract model. The findings indicated that more 
attention should be put on setting milestones, penalties and responsibilities of contractors. 
The importance of practicing a proper project evaluation with documentation was 
expressed, which should include the evaluation of used contract terms. Thus, the possible 
good practices could be transferred into a new similar project, while the harmful ones 
could be acknowledged and withdrawn from future projects. Especially those practices 
that consider the works of multiple project network participants should be well 
documented and evaluated. Lastly, a single comment expressed the need of forming 
consistent internal guidelines for change management procedures. In practice, this means 
clarifying the actions and persons that should be involved with disputes of different levels.   
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5. DISCUSSION AND CONCLUSIONS 
5.1 Discussion 
In this chapter, the findings of literature review and empirical material are compared and 
discussed further. This chapter desires to answer the set research questions in a thorough 
way. Thus, meeting the determined research objective is made possible. 
The motivation of the target company to investigate viable alternative contract models for 
contractors originated from executing challenging projects in the recent past. A major 
challenge in these projects was stated to be the contractors´ lack of cooperation and 
motivation. Since the academic field has acknowledged the benefits of cooperation in 
project networks (Sena Ferreira et al. 2012), the target company determined to conduct 
further research on how contractor cooperation could be increased and what contract 
models could be the most suitable ones for contractors.  
However, the level of contractor cooperation was evaluated in the circumstances where 
only one type of contract model was used in the examined projects, which set some 
limitations on how analysis could be done. This currently used contract model was 
determined to be closest to the characteristics of a unit price contract. Thus, the linkages 
between cooperativeness and the currently used contract model are possible to evaluate. 
Simultaneously, the analysis of other alternative contract models is more dependent on 
the selected scientific theory than on the gathered empirical material.  
RQ1: How could cooperation be developed with contractors in complex project 
networks to influence positively on achieving project objectives? 
Empirical material illustrated that the level of cooperation variated significantly in the 
examined projects. However, the current contract model was not seen to be a factor in 
providing more cooperativeness. The importance of having early planning was noticed to 
result in a more successful project outcome, which is discussed in a wider fashion with 
the third research question. Another reason for variances in contractor cooperation were 
claimed to be selections of single challenging contractors. 
In general, those projects networks that included contractors familiar to the target 
company and to each other were noticed to be more successful in terms of cooperativeness 
and financial results. In line with empirical data, Martinsuo & Ahola (2010) emphasize 
the more probable cooperativeness with familiar contractors that often results from 
experiencing multiple projects together in the past. Accordingly, commitment to the 
mutual objectives was seen to be enabled in a better way. In a similar way, the amount of 
opportunism was stated to be reduced when parties are aware of the consequences of not 
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acting expectedly, which is in line with the earlier presented definition of trust (Sako & 
Helper 1998). 
Communication and information sharing were stated to be significant in developing 
cooperativeness in project networks. However, knowledge integration in target 
company´s project network was found to be opposite to what the theoretical background 
proposes. It is claimed in the academic field that knowledge integration should be as 
transparent, continuous and open as possible in project networks (Ruuska et al. 2011; 
Tiwari & Gupta 2012). However, this theory does not consider the importance of used 
contract model, which makes a great difference. As the currently used contract model is 
price-oriented and made individually to all contractors, opportunism was noticed to rise 
if information regarding contractors´ progresses is too transparent and open. Thus, in the 
current situation knowledge integration must be limited to the information that is relevant 
to completing the nearest future activities at construction site. All this information 
explains the typical characteristic of construction industry confronting lack of 
communication in carrying out required operations (El-Saboni et al. 2009). Altogether, 
other viable contract models and practices should be chosen if larger transparency and 
openness are greatly desired in the project network of the target company.  
Empirical material pointed out that a financial driver could motivate contractors to more 
cooperativeness with other project network participants. The main reason for this was 
noticed to be the high tendency of contractors to pursue opportunistic behavior. 
Implementing an incentive system into a contract was present with two projects. 
Similarly, the timing of implementation variated in these projects, which showed an 
implication where the earlier implementation led to success. MacLeod (2007) states that 
the applicability of a bonus system requires finding innovative ways to execute the set 
scope of activities. Since carrying out multiple large construction activities at the same 
time needs adaptation to sudden changes, it can be stated to respond to the optimal context 
defined by MacLeod. In addition, a scientific theory states that if no extra financial drivers 
that require cooperativeness are determined, challenges may occur in a construction 
environment (Laan et al. 2011). Thus, an incentive system could be a viable option for 
the target company, which has been experienced with one successful project already. 
RQ2: What are the alternative contract models that could be used with contractors? 
Alternative ways of negotiating a contract can be categorized into two categories, where 
the first category is having a cost-oriented focus while the other category focuses on 
enhancing cooperativeness (Ertel 2004). This research shows that the selected contract 
model responds well to the used negotiation approach. At the moment, the currently used 
contract model leans more towards the cost-oriented focus since estimated quantities are 
in the center of attention, which does not have direct effects on cooperativeness. The only 
factor that was seen to have effects on cooperativeness was the success of having right 
estimates with the required scope. When estimates were wrong, disputes with contractors 
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were noticed to arise due to increased financial risks, which is in line with the theory 
about unit price contracts (Hyari et al. 2017).  
The covered price-oriented contracts in this thesis were fixed price, unit price and cost-
reimbursable contracts. It was noticed that a pure fixed price contract increases 
transparency and predictability but could lead to disputes with contractors in the case of 
major scope changes. This finding is in line with the claim of Xia et al. (2016) about 
contractors carrying the largest amount of financial risks with fixed price contracts. 
Additionally, Tahir (2004) states that pure fixed price contracts should be used in a stable 
environment and with activities that are not important to business, which does not fit well 
to the context of the target company. Unit price contracts were stated to be fairer for 
contractors and consequently provide a more positive outcome for contractor cooperation 
even if the defined scope changes. Still, long negotiations with contractors over scope 
disputes are possible (Hyari et al. 2017), but according to empirical data cooperativeness 
is enabled in a better way in long-term. Scientific theory can not be seen to support using 
cost-reimbursable contracts in the context of the target company as the buyer carries all 
the risks with this contract model (Gransberg & Riemer 2009). Empirical findings agree 
on this opinion as even one single cost-reimbursable contract was noticed to have major 
effects on meeting schedule objectives in target company´s project network. The main 
reason for this was seen to be the lack of setting time pressure for the contractors.  
From these price-based alternatives, a unit price contract is reasoned to be the most 
suitable contract model in terms of enabling cooperativeness. This contract model was 
also noticed to be closest to the currently used contract model. Therefore, a need of 
contract improving contractor cooperation is still valid as not all projects had a sufficient 
level of cooperativeness in the project network.  
Alternatively, two alternative contract models can be claimed to enhance cooperativeness 
as the level of transparent information and openness increase. The use of open book 
contracts was noticed to divide opinions on the success of implementing it to contractors. 
Having a great level of trust with contractor was stated to be a prerequisite for using open 
book (Agndal & Nilsson 2008), which is in line with the findings of empirical material. 
The main challenge with using open book contracts is to find a mutual understanding with 
contractual parties about searching for inefficiencies in the benefit of all instead of 
considering it as buyer´s opportunistic behavior (Agndal & Nilsson 2008; Romano & 
Formentini 2012). This finding was also present with empirical findings.  
No discussion about the alliance model was done in the interviews, which is stated to be 
the second contract model that focuses on cooperativeness (Pihlajamaa et al. 2016). 
Scientific theory supports this claim by stating that alliance contract is seen to emphasize 
working together towards mutually set objectives as all project network participants are 
included in one single contract, where all risks and benefits are shared in a mutually 
agreed way (Koolwijk 2006). Compared to having singular contracts by using an open 
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book contract, empirical material leans more towards using an alliance model as balance 
in the project network of the target company is more likely to be achieved by managing 
project network participants equally. Furthermore, the context of the target company is 
greatly applicable to implementing an alliance contract as each project was claimed to be 
large and involve complexity (Scheublin 2001). This is supported with fact that all 
activities carried out in project networks are claimed to be highly complex (Ruuska et al. 
2009). However, since the use of an alliance contract needs all parties to be involved 
(Pihlajamaa et al. 2016), the applicability of this contract model into practice can be 
questioned due to no empirical material about the perspectives of contractors, clients, 
external engineering services and material suppliers. 
RQ3: What should be considered in implementing alternative contract models into 
practice to have positive effects on carrying out projects? 
An implementation is determined to cover the entire project lifecycle, which includes 
activities of planning, execution and evaluation. Firstly, the optimal implementation of 
the currently used contract model is explained by focusing on the factors that presented 
in Figure 11. After this, a brief analysis is done to discuss the effects that implementing 
cooperation-enhancing contract models could have on the success of a project.  
 
Figure 11.  Factors to consider with implementing contract models into practice. 
The objective of the contract negotiation was noticed to be one key factor in determining 
the success of a project. The projects that emphasized having fluent cooperation over the 
price of work proved to be more successful. Hence, the approach of Ertel (2004) about 
determining a contract that could work in practice is realized significant for the context 
of the target company. As answered in the first research question, a contractor being 
familiar to the target company should be a top priority. However, the empirical material 
recognized the need of evaluating contractor´s likeliness of succeeding thoroughly before 
every project. This criterion was also acknowledged to be a top criterion with a theory 
related to selecting contractors (Singh & Tiong 2006). Lastly, contractor selection should 
consider the factors of both organizational and personal levels equally importantly, which 
could result in greater cooperativeness with both the target company and with other 
contractors involved in the project network. 
Factors to consider 
with 
implementation
Contractor 
evaluation and 
selection
Early and 
transparent 
project planning
Providing drivers 
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governance 
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Empirical material stated that a fluent project execution should be considered already in 
the project-planning phase, which includes especially negotiations and construction 
planning with contractors. Designing a project network was said to be a long-lasting and 
demanding process while the execution phase was said to be less challenging as it mostly 
involves monitoring the designed process (Hellgren & Stjernberg 1995). By providing 
honesty and transparency in this price negotiation stage about capabilities and 
requirements for working, both parties were stated to have less struggles with meeting the 
defined objectives and achieve a successful financial outcome due to a lower amount of 
opportunism. Additionally, early transparency was noted to have the greatest impact on 
the amount of innovativeness in the project execution stage. 
This research is stating that clear drivers should be set for contractors to increase their 
cooperativeness for the benefit of project´s overall performance. Otherwise, most 
interests of contractors are set on achieving their own profit margins without thinking of 
others. As told with the answer in the first research question, one option is to determine a 
bonus that requires cooperativeness and team spirit from project network participants to 
attain it. Empirical data added that considerations for future projects could be another 
appealing driver for contractors to work in a cooperative way. However, the willingness 
of working with the target company in future projects can be challenging if drivers are 
not properly explained or implemented.  
The use of relational governance methods was noticed to have a positive effect on the 
achieved results in the examined projects. Heikkilä et al. (2013, p. 135-136) expresses the 
need of high coordination and information sharing in a complex environment.  
Additionally, another theory linked to managing project networks emphasizes the 
importance of finding mutual objectives with less hierarchy and by concentrating on 
relational governance methods (Ruuska et al. 2011). Overall the steps for completing 
required activities were set quite clearly for all contractors, which is relatable to the theory 
of Heikkilä et al. (2013, p. 40-41) about having a process-based focus on determining a 
service contract. Empirical material agrees on these scientific theory based perceptions. 
Guidance and getting approval from the target company were noticed to be evident with 
contractor cooperation in all selected projects. Still, a successful project execution should 
include relational governance methods, which was noticed to be more likely with familiar 
contractors. Pursuing the relational governance approach was stated to provide a more 
reactive approach towards sudden changes and increase the overall atmosphere among 
project network participants. However, the level of documentation should be sufficient to 
provide proof in the case of sudden changes as not all opportunism can not be deleted.  
The last factor to consider with implementation is conducting a proper project evaluation, 
which should cover a few elements. Firstly, the gained knowledge from past projects 
should be utilized to new ones, which is acknowledged to be a good practice in designing 
project networks (Ruuska et al. 2011). By focusing on a proper project evaluation, 
improved capabilities in planning and execution are assumed to be more likely in future 
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projects. Cooperativeness was noticed to increase with familiar contractors as higher 
levels of trust and commitment were already gained from previous projects. Thus, 
pursuing long-term contractor relationships could be a viable option since the supply 
market may not always have suitable contractors that are capable of completing the 
required scope.  
The characteristics of cooperation-enhancing contracts can be claimed to include all the 
elements what the successful implementation of the currently used contract model is 
analyzed to consist of. The currently used contract model was noticed to guarantee 
success in implementing the determined factors into practice only occasionally, but the 
use of cooperation-enhancing contracts can be assumed to enable a better likeliness of 
achieving each determined factor.  
With contractor evaluation and selection, open book contracts were stated to consider 
having familiar contractors as a prerequisite for use while the alliance model includes a 
team testing that should enable choosing the most suitable project network participants. 
Thus, both approaches in their own ways enable a higher likeliness of having suitable 
contractors. Secondly, the only driver for contractor being cooperative currently is based 
on meeting the defined contract terms, which was noticed to provide the best outcome 
inconsistently. Determining drivers for being cooperative can be a time-demanding task 
with an alliance model as multiple parties are involved (Pihlajamaa et al. 2016), while 
with open book contracts the same could be easier with only one familiar contractor. Still 
with successful planning, cooperativeness is assumed to be enforced in a better way than 
with the current contract model. Thirdly, an early integration is required with both 
cooperation-enhancing contract models, which responds to the need of designing network 
sufficiently (Hellgren & Stjernberg 1995). Fourthly, both contract models enable reacting 
to sudden changes together with relational governance methods, which is not clearly 
present with the currently used contract model. To explain this, an alliance model 
provides an all-involving approach towards managing changes and enabling 
innovativeness (Koolwijk 2006), while an open book contract reacts to the inefficiencies 
of a single buyer-supplier relationship (Agndal & Nilsson 2008). Lastly, evaluating a 
project thoroughly is assumed to be more fluent with contractors due to an increased focus 
on cooperativeness in the previous stages of the project.  
5.2 Conclusions 
The research objective set for this thesis was to find practices that could improve overall 
performance in project execution by developing contractor cooperation and selecting the 
most appropriate contract models for contractors. This research provides a limited amount 
of result generalization due to examining only six projects, but simultaneously a more 
specific and reliable analysis was achieved with this narrow focus of target company´s 
projects. However, contextual factors may have had effects on the researcher´s 
interpretation of empirical results, which should be considered with evaluating the 
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reliability of achieved results. Altogether, the set research objective can be claimed to be 
met in this case study.  
This research shows that the target company has room for improvement in practicing 
contractor cooperation. Contractor being familiar to the target company was noticed to be 
significant in a successful contractor cooperation as trust, commitment and abilities in 
managing sudden changes increase with the help of experienced previous projects. It was 
also recognized that information sharing is limited due to the tendency of contractors to 
pursue opportunism with the currently used contract model. Therefore, this research states 
that drivers for overriding contractors´ opportunism should be set and implemented. 
Additionally, more efforts should be put on enabling circumstances for contractors to 
meet the contract terms as planned. 
This thesis succeeded to evaluate various alternative contract models. The currently used 
price-oriented contract model does not guarantee cooperative behavior with contractors, 
which clarifies the need of finding alternative practices and contract models to implement. 
The determined factors to consider with implementation are analyzed to affect the success 
of a project, which could be achieved more likely by using cooperation-enhancing 
contracts. As one key finding for the target company is to place an incentive structure into 
the contract. The possible alternatives for this are to implement incentives into the 
currently used contract model, into a more transparent open book contract or using the 
alliance contract that already includes an incentive structure. On the other hand, the focus 
can be solely on the early and transparent project planning with contractors, which could 
enable finding practices for completing the required activities in a way that makes 
meeting the profit margin objectives of both parties more likely. 
These determined factors should be considered with decision-making, which applies also 
to the situation of not deciding to use cooperation-enhancing contract models. Still, as no 
empirical data about using cooperation-enhancing contracts was present in this research, 
a thought for testing them in future projects is recommended for the target company. 
5.3 Theoretical contribution 
This research provides a limited theoretical contribution to the academic fields of 
managing contractors, cooperation in project networks and contracting strategies. In line 
with the existing literature, this research strengthens the scientific viewpoint of 
contractors pursuing opportunism in project networks. The number of attempts was 
noticed to increase especially with unexpected changes in the project execution stage, if 
project planning with contractors had been insufficient and not transparent enough. 
Therefore, the research results agree on the perception of Ertel (2004) on designing a 
contract that could actually work in practice. Furthermore, this research supports the 
importance of selecting familiar contractors to projects, but the need of knowing a 
contractor on a more personal level is not strongly expressed in the academic field. As 
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another observation, this research supports the need of clear financial drivers to create a 
situation that forces contractors to be more cooperative with others in a project network. 
On the other hand, this research acknowledges one key difference with scientific theory. 
Using a price-oriented contract model forces buyer to limit knowledge integration among 
project network participants due to the risks of opportunism. Therefore, this research 
emphasizes the importance of selecting a suitable contract model to enable information 
sharing and openness, which is considered to be relevant in managing a project network 
(Tiwari & Gupta 2012).  
5.4 Limitations and future research 
The set limitations are linked to the proposed future research considerations. The 
suitability of the selected interviewee group to this research can be questioned, which 
concerns the validity of results too. The results do not cover the actual viewpoint of 
contractors on the research topic and therefore the achieved results can be claimed to be 
unilateral. Thus, it is challenging to estimate the effectiveness of implementing 
recommended cooperation-enhancing actions and suitable contract models into practice. 
Hence, a comprehensive analysis by focusing solely on buyer´s perspective can be 
questioned and further research on contractors´ opinions is needed. Furthermore, the 
implementation of either an alliance contract or an open book contract require an 
investigative research on the viewpoints of clients, external engineering services and 
material suppliers to analyze its suitability. 
Case selection is another element to consider. A few of selected projects had been 
completed a while ago, which made interviewees hard to reminisce project-specific facts 
that resulted in answers occasionally straying towards recent projects. A limitation to 
examine only recent projects is therefore a recommendation for future research to add the 
reliability of results. Another limitation to consider is the imbalance of chosen successful 
and challenging projects, which may emphasize the perception of successful projects in 
a wider way. Thus, examining more cases equally could increase the generalizability of 
results, which was limited due to lack of resources within a six-month time period.  
This research focused on evaluating the suitability of other alternative contract models 
with scientific theory due to insufficient empirical material related to them. Hence, this 
study provides a more complete approach to price-based contracts. Therefore, a case 
study investigating multiple alternative contract models in practice should be conducted 
to enable a better dialogue between theory and practice. Thus, the differences between 
alternative contract models could be evaluated in a more complete way. A special focus 
should be put on examining the recommended cooperation-enhancing contract models 
that include using drivers for increasing cooperativeness.  
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APPENDIX A: INTERVIEW QUESTIONS 
Background 
1. A brief description of interviewee´s background. 
2. Confirmations to the project-specific information gathered by the interviewer 
(financial result, country, product, customer and contractors). 
3. A brief description of the project.  
Contracting suppliers 
4. Which contract were the most critical in terms of project execution and who 
were the contractors in these? 
5. What contract model was used in these critical contracts? Also a brief 
description.  
a. Fixed price / Lump sum 
b. Unit price 
c. Cost-plus 
d. Open book 
6. Based on what criteria was this contract model selected to this project? 
7. Based on what criteria were the contractors selected to the project? The alternative 
criteria are: quality, price, knowledge, fluency of cooperation, alignment of 
strategies and likeliness of succeeding. Choose three of these, place your choice 
in order and explain your selection.  
8. What are the strengths of this contract model? 
9. What are the challenges associated with this contract model? 
10. What was the main objective when negotiations with contractors were conducted?  
11. How did this contract model improve or lessen cooperation during the project 
execution? 
12. How were decisions made? 
13. How were changes made? 
14. How were problems solved? 
15. Does possible previous cooperation with contractors have effects on decision-
making, change management and problem-solving during a project? 
16. Were other alternative contract models taken into consideration in this project? 
Managing buyer-supplier relationships in a project network 
17. How would you describe the cooperation of contractors with each other? 
18. How would you describe trust in the contractor relationships? 
19. How was commitment to mutual decisions fulfilled in the project? 
20. How would you describe the level of information sharing and communication 
with contractors? 
81 
21. How would you describe the abilities of contractors´ to come up with innovative 
solutions and continuous improvement during the project execution? 
22. How did contextual factors have effects on the functioning of contractor 
relationships? 
Final questions 
23. What would be the first thing to focus on so that cooperation with contractors 
would improve or stay in the previous good level and make a better project 
outcome possible?  
24. Would a different kind of contract have had a more positive effect on the 
outcome? What kind and why? 
25. Did factors not dependent on the used contract model have a larger effect on the 
outcome? 
 
 
 
